



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
OFFICE OF THE SECRETARY  
Manila

MEMORANDUM

FOR : **ROGER G. MERCADO**  
Acting Secretary  
This Department

This refers to the memorandum dated February 15, 2022 of **DPWH Region IV-B, Regional Director GERALD A. PACANAN**, endorsing the request for the approval of Modification of **District Engineer AMELIA B. FAJARDO**, Palawan 3<sup>rd</sup> District Engineering Office, for the project under FY 2022 General Appropriation Act (GAA), to wit:

As per GAA/Original		As Modified			
		Project Description			
UACS No. Project ID:	310202101131000 P00606206LZ				
Organizational Outcome 001: Ensure Safe and Reliable National Road System		Organizational Outcome 001: Ensure Safe and Reliable National Road System			
Network Development - Road Widening - Secondary Roads		Network Development - Road Widening - Secondary Roads			
Road Widening - Puerto Princesa South Rd - K0039 + 698 - K0040 + 000, K0044 + 846 - K0045 + 108		Road Widening - Puerto Princesa South Rd - K0039 + 698 - K0040 + 000, K0045 + 700 - K0046 + 000			
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Allocation (P'000)
CW1 Road Widening 1.136 Lane Km	17,253.21 / Lane Km	19,600	CW1 Road Widening 1.204 Lane Km	16,279.07 / Lane Km	19,600
EAO		400	EAO		400
	Total:	20,000		Total:	20,000
Justification:					
<ul style="list-style-type: none"><li>• Modification is necessary due to adjustment of station limits based on the actual survey.</li><li>• Modification is necessary due to increase in physical target from 1.136 Lane Km to 1.204 Lane Km to maximize the project allocation.</li></ul>					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for Secretary's consideration and approval.

  
**MAXIMO U. CARVAJAL**  
Undersecretary for Technical Services and Regional Operations  
Region IV/B, VI and VII

**APPROVED/DISAPPROVED:**

  
**ROGER G. MERCADO**  
Acting Secretary

3.4

Department of Public Works and Highways  
Office of the Secretary  
  
WIN2G02677

I-34-703