



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

March 16, 2018

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 07 February 2018 of **DPWH Region II Director MELANIO C. BRIOSOS**, requesting for the **modification** of the project under FY 2018 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310202100048000 Project ID: P00201284LZ 001: Ensure Safe and Reliable National Road System Network Development Program – Road Widening – Secondary Roads - Cordon - Aurora Bdry Rd (Jct Dumabato-Aurora Bdry) – K0371+575 – K0375+509			001: Ensure Safe and Reliable National Road System Network Development Program – Road Widening – Secondary Roads - Cordon - Aurora Bdry Rd (Jct Dumabato-Aurora Bdry) – K0371+575 – K0371+584.50 , K0371+617 – K0372+242 K0372+369 – K0375+514 , K0375+583 – K0375+898		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1 –Road Widening/ 8.058 lane-km	₱16.479M / lane-km	₱132.784M	CW1 - Road Widening/ 8.379 lane-km	₱15.423M/ lane-km	₱129.226M
			ROW Acquisition/ 25,137 sq.m.	₱142.00/sq.m	₱3.558M
EAO	-	₱4.816M	EAO	-	₱4.816M
Total		₱137.60M	Total		₱137.60M
Justification: This modification/increase in physical target is requested due to: 1. Exclusion of the sections occupied by the existing Diduyon Bridge, and the sinking road with unstable road foundation. 2. Addition of station limits with a length of 0.321 lane kilometer due to sufficiency of funds.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

DIMAS S. SUGILON
Undersecretary for Regional Operations
Regions I, II, III, IV-A, V & CAR

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.4 mksa/AVS/ERP/DSS

Department of Public Works and Highways
Office of the Secretary



WIN8G01907