



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

March 16, 2018

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 14 March 2018 of **DPWH Region II Director MELANIO C. BRIOSOS**, requesting for the **modification** of the project under CY 2018 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310201100065000 Project ID: P00201188LZ OO1: Ensure Safe and Reliable National Road System Network Development – Road Widening – Primary Roads Daang Maharlika (LZ) - K0309 + 200 – K0310 + 974, K0311 + 522.60 – K0311 + 526, K0311 + 624 – K0311 + 672, K0315 + 865 – K0317 + 247, K0320 + 020 – K0320 + 076, K0320 + 200 – K0321 + 218, K0322 + 164 – K0322+185			OO1: Ensure Safe and Reliable National Road System Network Development – Road Widening – Primary Roads Daang Maharlika (LZ) – K0309 + 000 – K0309 + 467; K0314 + 000 – K0314 + 208; K0317 + 000 – K0317 + 245; K0320 + 000 – K0320 + 077.6; K0320 + 203.6 – K0320 + 250 ; K0335 + 000 – K0336 + 000; K0340 + 303.80 – K0341 + 223; K0341 + 920 – K0342 + 547.20		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1 - Road Widening/ 8.831 Lane Km	₱ 20.302M /Lane Km	₱ 179.293M	CW1 - Road Widening/ 7.1808 Lane Km	₱ 24.134M /Lane Km	₱ 173.297M
			ROW Acquisition 28,723.20 sq.m	₱ 209.00 /sq.m	₱ 5.996M
EAO	-	₱ 6.503M	EAO	-	₱ 6.503M
Total:		₱ 185.796M	Total:		₱ 185.796M
Justification: The modification/ <u>decrease in physical target</u> and change in the stationing is hereby requested due to the following reasons:					
1. Original stations as per GAA were already widened in FY 2015 as per RBIA. 2. Use of concrete retaining wall instead of stone masonry due to scarcity of boulders. 3. Thickness of paved shoulders is 0.30m for a total length of 7.1808 lane km.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

DIMAS S. SAGUILON
Undersecretary for Regional Operations
Regions I, II, III, IV-A, V & CAR

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary

