



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

JUN 21 2021
MEMORANDUM

FOR : MARK A. VILLAR
Secretary

Respectfully forwarded is the memorandum dated April 07, 2021 of Regional Director LORETA M. MALALUAN, DPWH-REGION II, endorsing the request of District Engineer JAMES P. FERRER, Cagayan 1st DEO for the **modification** of project under the FY 2021 GAA, to wit:

As per GAA/Original		As Modified	
Project Description			
UACS No. 310202100772000			
Project ID: P005051931Z			
OO1: Ensure Safe and Reliable National Road System		OO1: Ensure Safe and Reliable National Road System	
Network Development -- Road Widening -- Secondary Roads		Network Development -- Road Widening -- Secondary Roads	
Cagayan Valley Rd (Magapit -- Jct Aparri Airport Setc) -- K0580 + 000 -- K0581 + 411		Cagayan Valley Rd (Magapit -- Jct Aparri Airport Setc) -- K0580 + 000 -- K0580 + 534.80 (BS), K0580 + 534.80 -- K0581 + 205.83 (RS), K0581 + 205.63 -- K0581 + 512.74 (BS), K0581 + 512.74 -- K0581 + 532 (RS)	
Physical Target	Unit Cost	Physical Target	Unit Cost
CW-1 -- Road Widening -- 2.626 Lane Km	P 7,099,278 / Lane Km	CW-1 -- Road Widening -- 2.376 Lane Km	P 6,728,771 / Lane Km
		ROW -- ROW Acquisition -- 8.125.00 Square Meters	P 502.16 / Square Meter
		EAO	P 409,440
Total: P 20,472,000		Total: P 20,472,000	

Justification:

- Change in station limits due to the decrease in physical target in view of the provision for additional lane with a design requirement width of 3.05m involving a 0.28m thick PCCP, removal of existing structures, earthworks and RROW affected.
- The change in station limits identifying specific side of the road to be widened is to omit already widened portions, hence, specified in the limits are for both sides (BS) and for right side (RS) as to maximize the extent of the road to be widened.
- The unit cost was derived from the approved POW, DUPA, CMPD and Certificate of Reasonableness of Cost.

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

RAFAEL V. YABUT

Senior Undersecretary
Undersecretary for Operations
in Regions I, II, III, IV-A, V and CAR

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.1 ETP/MLS

Department of Public Works and Highways
Office of the Secretary



WIN1C04003