

Modified
ing to Panaraga w
Gamut, Barobo, Surigau
P 19.60 M
P 0.40



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

JUN 2018

MEMORANDUM

FOR : **Secretary MARK A. VILLAR**
Secretary
This Department

This refers to the Memorandum dated 9 June 2018 of **DPWH Region XI TEOFILA U. TAN, Chief, Planning and Design Division/ Officer-In-Charge**, endorsing the request of District Engineer Noel C. Basaños, Davao del Norte DEO, for the approval of the Modification of the hereunder project for FY 2018 General Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 300118200105000 Project ID: P00258980MIN					
Local Program			Local Program		
Local Roads and Bridges – Local Bridges – Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure including Local Projects			Local Roads and Bridges – Local Bridges – Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure including Local Projects		
Construction of Anglas Bridge, Brgy. Mamangan, San Isidro, Davao del Norte			Construction of Anglas Bridge, Brgy. Mamangan, San Isidro, Davao del Norte		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW-1 Construction of Bridge: 168 sq.m.	P 102.96/ sq.m.	P 17,297.980	CW-1 Construction of Bridge: 381.6 sq.m.	P 45.33/ sq.m.	P 17,297.980
EAO	-	P 353.020	EAO	-	P 353.020
Total:		P 17,651	Total:		P 17,651
Justification: Increase in physical target by 213.60 sq.m. (from 168 sq.m. to 381.60 sq.m.) were due to the following: - The length of the bridge as per actual survey is 40.00 In.m. instead of the anticipated 17.00 In.m. - The cost per sq.m. decreases because of the non-inclusion of slope protection of the abutments and approaches in the Program of Work to prioritize the completion of the bridge to make it functional.					

Based on our evaluation, the herein request is found in order, hence approval is hereby recommended.

RAFAEL C. YABUT
Senior/Undersecretary
Undersecretary for Mindanao Regional Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

ROBERTO R. BERNARDO
Undersecretary
OFFICER-IN-CHARGE

2.1 ACF/RCY
Department of Public Works and Highways
Office of the Secretary

WIN8C03272