



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

August 27, 2020

MEMORANDUM

TO : OIC - Regional Director LORETA M. MALALUAN
Regional Office No. II
Tuguegarao City, Cagayan

ATTENTION : District Engineer JAMES P. FERRER
Cagayan 1st DEO



Transmitted herewith is the **duly approved** Request for Modification for the project under FY 2020 General Appropriation Act (GAA), viz:

Date Approved	As per GAA/Original		Project Description		As Modified
August 26, 2020	1. Cagayan Valley Rd (Magapit-Jct Aparri Airport Sect) - K0566 + 100- K0566 +1192		Cagayan Valley Rd (Magapit-Jct Aparri Sect) - K0566 + (-228) - K0566 +1192		
	CW-1 Road Widening / 2.184 Lane Km	₱ 27,664,420	CW-1 Road Widening / 2.840 Lane Km	₱ 28,487,620	
	ROW Acquisition / 4,200.00 Square meters	₱ 840,000	-	-	
	EAO	₱ 564,580	EAO	₱ 581,380	
	Total	₱ 29,069,000	Total	₱ 29,069,000	

In this regard, please be reminded that a **project can only be modified once** as prescribed under the FY 2020 GAA, and all approved modifications **shall be posted in the DPWH website within five (5) days from receipt thereof**. Failure to comply with this requirement shall be meted with appropriate sanctions.

Please be guided accordingly.


RAFAEL C. YABUT
Senior Undersecretary
Undersecretary for Regional Operations
Regions I, II, III, IV-A, V and CAR

Cc: **Undersecretary MARIA CATALINA E. CABRAL, Ph.D.**, Planning Service and PPP
Assistant Secretary EUGENIO R. PIPO, JR., Regional Operations in Regions I, II, III, IV-A, V and CAR



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

AUG 26 2020

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary

Respectfully forwarded is the memorandum dated March 12, 2020 of OIC - Regional Director **LORETA M. MALALUAN, DPWH-REGION II**, endorsing the request of District Engineer **JAMES P. FERRER, Cagayan 1st DEO** for the **modification** of project under the FY 2020 GAA, to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310203100317000 Project ID: P00402725LZ					
OO1: Ensure Safe and Reliable National Road System					
Network Development - Road Widening - Tertiary Roads					
Cagayan Valley Rd (Magapit-Jct Aparri Airport Sect) - K0566 + 100- K0566 +1192					
Physical Target	Unit Cost	Allocation (P)	Physical Target	Unit Cost	Estimated Cost
CW-1 Road Widening / 2.184 Lane Km	P 12,666,859 / Lane Km	P 27,664,420	CW-1 Road Widening / 2.840 Lane Km	P 10,030,852 / Lane Km	P 28,487,620
ROW Acquisition / 4,200.00 Square meters	P 200.00 / Square meter	P 840,000	-	-	-
EAO	-	P 564,580	EAO	-	P 581,380
Total:		P 29,069,000	Total:		P 29,069,000
Justification:					
- Modification is sought due to increase in length brought by the design requirement of additional lane width of 3.05 meters which involves 0.28 meters thick PCC Pavement, 0.15m thick Concrete Shoulder with Drainage and Slope Protection Structure ranging from 2.00m – 3.5m in height. - No ROW Acquisition as certified by the District Engineer concerned, hence, deleted. - Increase in physical target to utilize the allocation for additional length of 0.656 lane kilometer, thus the change in station limits. - Unit cost was based on the approved Detailed Engineering Design and Program of Works.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

RAFAEL C. YABUT
Senior Undersecretary
Undersecretary for Operations

In Regions I, II, III, IV-A, V and CAR

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.1 ETP/MLS

Department of Public Works and Highways
Office of the Secretary



WINOC04026

per Cert. dtd 6/19/20