



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila


MEMORANDUM

FOR : MANUEL M. BONOAN
Secretary
This Department

This refers to the memorandum dated March 7, 2023 of **Regional Director ROSELLER A. TOLENTINO – DPWH Regional Office III**, endorsing the request of **District Engineer RODERICK A. ANDAL, Aurora District Engineering Office** for the approval of **Modification** of the project under the FY 2023 General Appropriations Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310111100491000 Project ID: P00712200LZ					
ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads			ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads		
Baler-Casiguran Rd (Baler-Dinadiawan) - K0231 + 115 - K0231 + 670, K0232 + 282 - K0232 + 773, K0288 + 000 - K0289 + 000			Baler-Casiguran Rd (Baler-Dinadiawan) - K0231+128 - K0231+701, K0288 + (-106) - K0289+000		
Type of Work / Physical Target	Unit Cost ('000)	Allocation ('000)	Type of Work / Physical Target	Unit Cost ('000)	Estimated Cost ('000)
CW1 – Construction of Drainage Structure along Road / 4,092 Lineal meters	₱12.232531 77/ Lineal meter	₱50,055.52	CW1 – Construction of Drainage Structure along Road / 2,673 Lineal meters	₱18.72634 493/ Lineal meter	₱50,055.52
EAO		₱1,815.48	EAO		₱1,815.48
Total		₱51,871.00	Total		₱51,871.00
Justification:					
<ul style="list-style-type: none">Change in station limit due to increase in unit cost based on actual site validation and survey considering the hauling cost of materials in K0288+000- K0289+000 and incorporation of item 101 (Removal of existing drainage Structure).Prioritized the sections which were identified with poor drainage systems and excessive floodings.					
Attached are the following supporting documents.					
<ul style="list-style-type: none">Certificate of Reasonableness of Cost Estimate, Certificate of Availability of Funds, Program of Works, Detailed Unit Price Analysis, Geotagged Photos, GIS Map, and Detailed Engineering Design					

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.



ANTONIO V. MOLANO, JR.
Assistant Secretary for Operations in NCR,
Regions III, IV-A, IV-B, V, VI, VII and VIII

Recommending Approval:



MARIA CATALINA E. CABRAL, Ph.D., CESO I
Undersecretary for Planning and
Public-Private Partnership Service



ROBERTO R. BERNARDO, CESO I
Undersecretary for Operations in NCR,
Regions III, IV-A, IV-B, V, VI, VII and VIII

APPROVED/DISAPPROVED:



MANUEL M. BONOAN
Secretary

2.6 BCL/RRB

Project ID: P00712200LZ

Department of Public Works and Highways
Office of the Secretary



WIN3F06983

Avim SDS III

111
NY 60-202403-0 1625