



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila


**MEMORANDUM**

**FOR : MANUEL M. BONOAN**  
Secretary  
This Department


This refers to the memorandum dated March 7, 2023 of **Regional Director ROSELLER A. TOLENTINO – DPWH Regional Office III**, endorsing the request of **District Engineer RODERICK A. ANDAL, Aurora District Engineering Office** for the approval of **Modification** of the project under the FY 2023 General Appropriations Act (GAA), to wit;


| As per GAA/Original   |                        |                   | As Modified  |   |                       |
|---|------------------------|-------------------|--|---|-----------------------|
| Project Description   |                        |                   |  |   |                       |
| UACS No. 310102101286000<br>Project ID: P00712693LZ   |                        |                   |  |   |                       |
| ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Secondary Roads  |                        |                   | ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Secondary Roads |   |                       |
| Nueva Ecija-Aurora Rd - K0174 + 260 - K0174 + 357, K0178 + 775.06 - K0179 + 036, K0179 + 939 - K0180 + 289  |                        |                   | Nueva Ecija-Aurora Rd - K0178 + 764 – K0179 + 023  |   |                       |
| Type of Work / Physical Target  | Unit Cost ('000)       | Allocation ('000) | Type of Work / Physical Target   | Unit Cost ('000)                            | Estimated Cost ('000) |
| CW1 – Preventive Maintenance of Road: Concrete Reblocking / 1.406 Lane Km   | ₱5,878.605974/ Lane Km | ₱8,265.32         | CW1 – Preventive Maintenance of Road: Asphalt Overlay / 0.518 Lane Km  | ₱15,956.21622/ Lane Km<br><i>₱31.8 m/lm</i> | ₱8,265.32             |
| EAO   |                        | ₱168.68           | EAO  |   | ₱168.68               |
| Total   |                        | ₱8,434.00         | Total  |   | ₱8,434.00             |
| Justification:  |                        |                   |  |   |                       |
| <ul style="list-style-type: none"><li>Change in station limit due to decrease in physical target based on actual site validation and survey considering the shoulders to be overlaid with existing width that varies from 1.0m to 2.0m</li><li>Unit Cost was derived based on the Construction Materials Price Data (CMPD), Detailed Unit Price Analysis (DUPA) and approved Program of Work.</li></ul> |                        |                   |  |   |                       |
| Attached are the following supporting documents.  |                        |                   |  |   |                       |
| <ul style="list-style-type: none"><li>Certificate of Reasonableness of Cost Estimate, Certificate of Availability of Funds, Program of Works, Detailed Unit Price Analysis, Geotagged Photos, GIS Map, and Detailed Engineering Design</li></ul>  |                        |                   |  |   |                       |

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

  
**ANTONIO V. MOLANO, JR.**  
Assistant Secretary for Operations in NCR,  
Regions III, IV-A, IV-B, V, VI, VII and VIII

**Recommending Approval:**

  
**MARIA CATALINA E. CABRAL, Ph.D., CESO I**  
Undersecretary for Planning and  
Public-Private Partnership Service

  
**ROBERTO R. BERNARDO, CESO I**  
Undersecretary for Operations in NCR,  
Regions III, IV-A, IV-B, V, VI, VII and VIII

**APPROVED/DISAPPROVED:**

  
**MANUEL M. BONOAN**  
Secretary

2.6 BCL/RRB

Project ID: P00712693LZ

Department of Public Works and Highways  
Office of the Secretary



WIN3F07074