



MAR 30 2023

MEMORANDUM

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

FOR : **MANUEL M. BONOAN**
Secretary
This Department

This refers to the memorandum dated March 7, 2023 of **Regional Director ROSELLER A. TOLENTINO – DPWH Regional Office III**, endorsing the request of **District Engineer RODERICK A. ANDAL, Aurora District Engineering Office** for the approval of **Modification** of the project under the FY 2023 General Appropriations Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310112100407000 Project ID: P00712203LZ ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Tertiary Roads A Castañeda--Ma Aurora-Sn Luis Rd - K0198 + 623 - K0198 + 660, K0198 + 839 - K0198 + 983, K0202 + 382 - K0202 + 481, K0204 + 275 - K0204 + 358, K0204 + 533 - K0204 + 600, K0218 + 000 - K0219 + 000, K0225 + 632 - K0226 + 177			ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Tertiary Roads A Castañeda-Ma. Aurora-Sn Luis Rd – K0198+623-K0198+660, K0202+376-K0202+481, K0204+275-K0204+358, K0204+533-K0204+600, K0217+840-K0219+000, K0225+623-K0226+055		
Type of Work / Physical Target	Unit Cost ('000)	Allocation ('000)	Type of Work / Physical Target	Unit Cost ('000)	Estimated Cost ('000)
CW1 – Construction of Drainage Structure along Road/ 3958 Lineal meters	₱6.07659424/ Lineal meter	₱24,051.16	CW1 – Construction of Drainage Structure along Road/ 1930 Lineal meters	₱11.0356943/ Lineal meter	₱21,298.89
			CW2 – Off-Carriageway Improvement: Shoulder Paving/ Construction / 864 Square meters	₱3.185497685/ Square meters	₱2,752.27
EAO		₱490.84	EAO		₱490.84
Total		₱24,542.00	Total		₱24,542.00


Justification: *Materials: Reinforcing Steel & Structural Concrete*

- Decrease in physical target due to increase in unit cost based on updated Labor Cost, CMPD, and Equipment's Fuel and Lubricants cost.
- Additional work component (Off-Carriageway Improvement: Shoulder Paving) in critical sections are necessary to avoid erosion between proposed drainage canal and existing concrete pavement.
- Prioritized the sections which were identified with poor drainage systems and excessive floodings. Also, the allotted budget can cover additional sections of Shoulder Paving/Construction in reference to DPWH Detailed Unit Price Analysis (DUPA) and approved POW.

Attached are the following supporting documents.

- **Certificate of Reasonableness of Cost Estimate**, Certificate of Availability of Funds, Program of Works, Detailed Unit Price Analysis, Geotagged Photos, GIS Map, and Detailed Engineering Design


Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.



ANTONIO V. MOLANO, JR.

Assistant Secretary for Operations in NCR,
Regions III, IV-A, IV-B, V, VI, VII and VIII

Recommending Approval:



MARIA CATALINA E. CABRAL, Ph.D., CESO I

Undersecretary for Planning and
Public-Private Partnership Service



ROBERTO R. BERNARDO, CESO I

Undersecretary for Operations in NCR,
Regions III, IV-A, IV-B, V, VI, VII and VIII

APPROVED/~~DISAPPROVED~~



MANUEL M. BONOAN
Secretary

2.6 BCL/RRB

Project ID: P00712203LZ

Department of Public Works and Highways
Office of the Secretary



WIN3F07088