



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila


MEMORANDUM

FOR : **ROBERTO R. BERNARDO, CESO I**
Undersecretary for Operations in NCR,
Regions III, IV-A, IV-B, V, VI, VII and VIII
This Department

This refers to the memorandum dated March 7, 2023 of **Regional Director ROSELLER A. TOLENTINO – DPWH Regional Office III**, endorsing the request of **District Engineer RODERICK A. ANDAL, Aurora District Engineering Office** for the approval of **Modification** of the project under the FY 2023 General Appropriations Act (GAA), to wit;


As per GAA/Original			As Modified		
Project Description					
UACS No. 310111100548000 Project ID: P00712083LZ					
ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads			ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads		
Baler-Casiguran Rd (Dinadiawan-Casiguran Sect) - K0343 + 172 - K0343 + 095			Baler-Casiguran Rd (Dinadiawan-Casiguran) – K0342+546-K0342+808.60, K0343+170.50-K0344+095		
Type of Work / Physical Target	Unit Cost ('000)	Allocation ('000)	Type of Work / Physical Target	Unit Cost ('000)	Estimated Cost ('000)
CW1 – Construction of Drainage Structure along Road / 1699.16 Lineal meters	₱15.53894866/ Lineal meter	₱26,403.16	CW1 – Construction of Drainage Structure along Road / 1898.60 Lineal meters	₱13.906647/ Lineal meter	₱26,403.16
EAO		₱538.84	EAO		₱538.84
Total		₱26,942.00	Total		₱26,942.00
Justification:					
<ul style="list-style-type: none">Change in station limits due to increase in physical target based on the actual site validation and survey that's shows drainage in stations K0342+546-K0342+808.60 are also in poor condition.The allotted budget can cover the rehabilitation of the additional sections Prioritizing the sections which were identified with poor drainage systems and excessive floodings in reference to DPWH Detailed Unit Price Analysis (DUPA) and approved POW.					
Attached are the following supporting documents.					
<ul style="list-style-type: none">Certificate of Reasonableness of Cost Estimate, Certificate of Availability of Funds, Program of Works, Detailed Unit Price Analysis, Geotagged Photos, GIS Map, and Detailed Engineering Design					

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for the Undersecretary's consideration and approval.




ANTONIO V. MOLANO, JR.
Assistant Secretary for Operations in NCR,
Regions III, IV-A, IV-B, V, VI, VII and VIII

Recommending Approval:



MARIA CATALINA E. CABRAL, Ph.D., CESO I
Undersecretary for Planning and
Public-Private Partnership Services

APPROVED/DISAPPROVED:



ROBERTO R. BERNARDO, CESO I
Undersecretary for Operations in NCR,
Regions III, IV-A, IV-B, V, VI, VII and VIII

2.6 BCL/RRB

Project ID: P00712083LZ