



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila


MEMORANDUM

FOR : **ROBERTO R. BERNARDO, CESO I**
Undersecretary for Operations in NCR,
Regions III, IV-A, IV-B, V, VI, VII and VIII
This Department


This refers to the memorandum dated March 7, 2023 of **Regional Director ROSELLER A. TOLENTINO – DPWH Regional Office III**, endorsing the request of **District Engineer RODERICK A. ANDAL, Aurora District Engineering Office** for the approval of **Modification** of the project under the FY 2023 General Appropriations Act (GAA), to wit;

| As per GAA/Original | | | As Modified | | |
|--|-------------------------------------|--------------------|--|------------------------------------|-----------------------|
| Project Description | | | | | |
| UACS No. 310208100482000 Project ID: P00712318LZ ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Network Development Program - Off-Carriageway Improvement - Secondary Roads Nueva Ecija-Aurora Rd - K0178 + 174 - K0178 + 415, K0180 + 029 - K0182 + 024, K0190 + 500 - K0190 + 1016, K0194 + 500 - K0195 + 482, K0195 + 1178 - K0196 + 000, K0195 + 482 - K0195 + 1178, K0198 + 000 - K0203 + 986, K0204 + 449 - K0207 + 301, K0207 + 313 - K0209 + 427 | | | ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Network Development Program - Off-Carriageway Improvement - Secondary Roads Nueva Ecija-Aurora Rd - K0194 + 957.00 - K0196 + 100.00, K0198 + 700.00 - K0204 + 190.20, K0204 + 290.00 - K0205 + 800.00 | | |
| Type of Work / Physical Target | Unit Cost ('000) | Allocation ('000) | Type of Work / Physical Target | Unit Cost ('000) | Estimated Cost ('000) |
| CW1 – Off-Carriageway Improvement: Paving of Shoulders / 44,925.30 Square meters | ₱1.8140 59116/ Square meters | ₱81,497.145 | CW1 – Off-Carriageway Improvement: Paving of Shoulders / 25,275.18 Square meters | ₱1.880083 94/ Square meters | ₱47,519.46 |
| | | | CW2 – Construction of Drainage Structure along Road / 10,636.40 Lineal meters | ₱3.194472 754/ Lineal meter | ₱33,977.69 |
| EAO | | ₱2,955.85 | EAO | | ₱2,955.85 |
| Total | | ₱84,453.00 | Total | | ₱84,453.00 |
| Justification: <ul style="list-style-type: none">• Change in physical target due to inclusion of Road Slope Protection Structure in scope of works.• Prioritized the sections which were identified as gravel shoulder. Also, the allotted budget can cover additional sections of Road Slope Protection Structure to improve stability of several sections of shoulders to be concreted in reference to DPWH Detailed Unit Price Analysis (DUPA) and approved POW. | | | | | |
| Attached are the following supporting documents. <ul style="list-style-type: none">• Certificate of Reasonableness of Cost Estimate, Certificate of Availability of Funds, Program of Works, Detailed Unit Price Analysis, Geotagged Photos, GIS Map, and Detailed Engineering Design | | | | | |


Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for the Undersecretary's consideration and approval.


ANTONIO V. MOLANO, JR.
Assistant Secretary for Operations in NCR,
Regions III, IV-A, IV-B, V, VI, VII and VIII

Recommending Approval:


MARIA CATALINA E. CABRAL, Ph.D., CESO I
Undersecretary for Planning and
Public-Private Partnership Services

APPROVED/DISAPPROVED:


ROBERTO R. BERNARDO, CESO I
Undersecretary for Operations in NCR,
Regions III, IV-A, IV-B, V, VI, VII and VIII

2.6 BCL/RRB

Project ID: P00712318LZ