



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila

MAR 23 2023


MEMORANDUM

FOR : **ROBERTO R. BERNARDO, CESO I**
Undersecretary for Operations in NCR,
Regions III, IV-A, IV-B, V, VI, VII and VIII
This Department

This refers to the memorandum dated February 23, 2023 of **Regional Director ROSELLER A. TOLENTINO – DPWH Regional Office III**, endorsing the request of **District Engineer Ulysses C. Llado, Bataan 2nd District Engineering Office** for the approval of **Modification** of the project under the FY 2023 General Appropriations Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 320102105772000 Project ID: P00726715LZ					
ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers			ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers		
Construction of Flood Control Structure along Talisay River, Sta. 5 + 614 - Sta. 5 + 934, Pilar, Bataan			Construction of Flood Control Structure along Talisay River, (6+164 - 6+369), Pilar, Bataan		
Type of Work / Physical Target	Unit Cost ('000)	Allocation ('000)	Type of Work / Physical Target	Unit Cost ('000)	Estimated Cost ('000)
CW-1- Construction of Flood Mitigation Structure / 320 Lineal Meters	₱197,188/ Lineal Meters	₱34,300,000.00	CW-1- Construction of Flood Mitigation Structure / 205.00 Lineal Meters	₱167,317.073/ Lane Km	₱34,300,000.00
EAO	-	₱700,000.00	EAO	-	₱700,000.00
Total		₱35,000,000.00	Total		₱35,000,000.00
Justification:					
<div>Use of steel sheet piling for prob</div> <ul style="list-style-type: none">Change in Station Limits on project title based on actual physical target.Decrease in Physical Target due to decrease in budget.Increase in Unit Cost due to voluminous quantity of item Fill and Backfill required on site.					
Attached are the following supporting documents.					
<ul style="list-style-type: none">Certificate of Reasonableness of Cost Estimate, Certificate of Availability of Funds, Program of Works, Detailed Unit Price Analysis, Geotagged Photos, GIS Map, BP 202 and Detailed Engineering Design					

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.



ANTONIO V. MOLANO, JR.

Assistant Secretary for Operations in NCR,
Regions III, IV-A, IV-B, V, VI, VII and VIII

Recommending Approval:



MARIA CATALINA E. CABRAL, Ph.D., CESO I

Undersecretary for Planning and
Public-Private Partnership Services



ROBERTO R. BERNARDO, CESO I

Undersecretary for Operations in NCR,
Regions III, IV-A, IV-B, V, VI, VII and VIII

APPROVED/~~DISAPPROVED~~:



MANUEL M. BONOAN
Secretary

2.6 BCL/RRB

Project ID: P00726715LZ

Department of Public Works and Highways
Office of the Secretary



WIN3F06972