



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

MAY 04 2023


**MEMORANDUM**

**FOR : MANUEL M. BONOAN**  
Secretary  
This Department


This refers to the memorandum dated February 23, 2023 of **Regional Director ROSELLER A. TOLENTINO – DPWH Regional Office III**, endorsing the request of **District Engineer GEORGE DC. SANTOS** for the approval of **Modification** of the project under the FY 2023 General Appropriations Act (GAA), to wit;


As per GAA/Original			As Modified		
Project Description					
UACS No. 310103101213000 Project ID: P00712699LZ					
OO-1: Ensure Safe and Reliable National Road System - Asset Preservation Program – Preventive Maintenance – Tertiary Roads			OO-1: Ensure Safe and Reliable National Road System - Asset Preservation Program – Preventive Maintenance – Tertiary Roads		
Gen. Alejo Santos Highway K0065+000 – K0065+501; K0066+000 – K0067+000			Gen. Alejo Santos Highway - K0065+354 – K0065+570; K0066+703 – K0067+000		
Type of Work / Physical Target	Unit Cost ('000)	Allocation ('000)	Type of Work / Physical Target	Unit Cost ('000)	Estimated Cost ('000)
CW-1- Preventive Maintenance of Road: Concrete Reblocking / 2.936 Lane Km	P 4,796.526/ Lane Km	P 14,082.600	CW-1- Preventive Maintenance of Road: Concrete Reblocking / 0.960 Lane Km	P 14,669.375/ Lane Km <i>29.2 m/k</i>	P 14,082.600
EAO	-	P 287.400	EAO	-	P 287.400
Total		P 14,370.00	Total		P 14,370.00
Justification:					
<ul style="list-style-type: none"><li>Decreased in physical target in accordance with the derived unit cost based on approved POW and DED consolidated on the latest CMPD.</li><li>The proposed concrete reblocking of the pavement was designed with reinforced 300mm thick slab. Since the Gen. Alejo Santos Highway under 6<sup>th</sup> LD of Bulacan will serve as an access road for the transport of different crops and construction materials like aggregates.</li><li>Prioritized the sections which were identified with severely damaged pavement. Attached are the following supporting documents.</li></ul>					
Attached are the following documents:					
<ul style="list-style-type: none"><li>Certificate of Reasonableness of Cost Estimate, Certificate of Availability of Funds, Program of Works, Detailed Unit Price Analysis, Geotagged Photos, GIS Map, and Detailed Engineering Design</li></ul>					

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.


  
**ANTONIO V. MOLANO, JR.**  
Assistant Secretary for Operations in NCR,  
Regions III, IV-A, IV-B, V, VI, VII and VIII

**Recommending Approval:**

  
**MARIA CATALINA E. CABRAL, Ph.D., CESO I**  
Undersecretary for Planning and  
Public-Private Partnership Services

  
**ROBERTO R. BERNARDO, CESO I**  
Undersecretary for Operations in NCR,  
Regions III, IV-A, IV-B, V, VI, VII and VIII

**APPROVED/~~DISAPPROVED~~:**

  
**MANUEL M. BONOAN**  
Secretary

2.6 BCL/RRB

Project ID: P00712699LZ

Department of Public Works and Highways  
Office of the Secretary



WIN3F07297