



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
MANILA

Reference
Number:

III-187

Project ID:

P00714631LZ

MEMORANDUM

FOR

: ROBERTO R. BERNARDO, CESO I
Undersecretary for Operations in NCR,
Regions III, IV-A, IV-B, V, VI, VII and VIII

This refers to the memorandum dated August 15, 2023 of **Regional Director ROSELLER A. TOLENTINO – DPWH Regional Office III**, endorsing the request of District Engineer **RUBEN S. SANTOS – DPWH Bulacan Sub DEO**, for the approval of **Modification** of the project under the FY 2023 General Appropriations Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310101100986000 Project ID: P00714631LZ					
ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Primary Roads			ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Primary Roads		
Daang Maharlika K0061 +502 - K0062 + 364, San Ildefonso, Bulacan			Daang Maharlika K0062 +181 - K0063 + 356, San Ildefonso, Bulacan		
Type of Work / Physical Target	Unit Cost (P'000)	Allocation (P'000)	Type of Work / Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1 – Preventive Maintenance of Road: Asphalt Overlay / 1.62 Lane Km	P29,783.95 / Lane Km	P48,250.00	CW1 – Preventive Maintenance of Road: Asphalt Overlay / 2.35 Lane Km	P17,539.15 / Lane Km	P 41,217.00
			CW2 – Preventive Maintenance of Road: Concrete Reblocking / 1.39 Lane Km	P5,059.71 / Lane Km	P 7,033.00
EAO		P1,750.00	EAO		P1,750.00
Total		P50,000.00	Total		P50,000.00


Justification:

- Modification of station limits to match the target length on the approved DED.
- The physical target based on General Appropriations Act 2023 is 1.620 lane km, it should be 2.35 lane km as per Approved Plan and Program of Works.
- The scope of work of the project includes road reblocking and asphalt overlay of 1.39 and 2.35 lane km respectively.
- The unit costs have increase based on the approved DED in consideration of the approved 4th Quarter of 2022 Construction Materials Price Data (CMPD). Said estimates were considered reasonable per approved POW/DUPA.

Attached are the following supporting documents.

- Certificate of Reasonableness of Cost Estimate, Certificate of Availability of Funds, Program of Works, Detailed Unit Price Analysis, Geotagged Photos, GIS Map, and Detailed Engineering Design

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for the Undersecretary's consideration and approval.


NERIE D. BUENO, CESO III

OIC-Assistant Secretary for Operations in NCR,
Regions III, IV-A, IV-B, V, VI, VII and VIII

Recommending Approval:


MARIA CATALINA E. CABRAL, Ph.D., CESO I

Undersecretary for Planning and
Public-Private Partnership Service

APPROVED/DISAPPROVED:


ROBERTO R. BERNARDO, CESO I

Undersecretary for Operations in NCR,
Regions III, IV-A, IV-B, V, VI, VII and VIII