



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila

MEMORANDUM

FOR

: ROBERTO R. BERNARDO, CESO I
Undersecretary for Operations in NCR,
Regions III, IV-A, IV-B, V, VI, VII and VIII

This refers to the memorandum dated May 31, 2023 of **Regional Director ROSELLER A. TOLENTINO** – **DPWH Regional Office III**, endorsing the request of District Engineer **RUBEN S. SANTOS, JR.** – **DPWH Bulacan Sub DEO**, for the approval of **Modification** of the project under the FY 2023 General Appropriations Act (GAA), to wit;

Appropriations Act (GAA), with,

As per GAA/Original			As Modified		
Project Description					
UACS No. 310103101066000 Project ID: P00714673LZ			OO1: Ensure Safe and Reliable National Road System - Asset Preservation - Preventive Maintenance - Tertiary Roads		
OO1: Ensure Safe and Reliable National Road System - Asset Preservation - Preventive Maintenance - Tertiary Roads			OO1: Ensure Safe and Reliable National Road System - Asset Preservation - Preventive Maintenance - Tertiary Roads		
Eastern Bulacan Rd K0092+000 - K0093+939, K0095+595 -K0096+000			Eastern Bulacan Rd K0092+000 - K0093+616, K0095+800 -K0096+619		
Type of Work / Physical Target	Unit Cost (‘000)	Allocation (‘000)	Type of Work / Physical Target	Unit Cost (‘000)	Estimated Cost (‘000)
CW-1 Preventive Maintenance of Road: Asphalt Overlay 4.686 Lane km	P20,593.26/ Lane km	P96,500.00	CW-1 Preventive Maintenance of Road: Asphalt Overlay 4.87 Lane km	P19,815.20/ Lane km P39.64/km	P96,500.00
EAO	-	P3,500.00	EAO	-	P3,500.00
Total		100,000.00	Total		P100,000.00


Justification:

- Modification of station limits to match the target length on the approved DED.
- The physical target based on General Appropriations Act 2023 is 4.686 lane km, it should be 4.87 lane km as per Approved Plan and Program of Works.
- The unit cost have decrease based on the approved DED in consideration of the approved 4th Quarter of 2022 Construction Materials Price Data (CMPD). Said estimates were considered reasonable per approved POW/DUPA.

Attached are the following supporting documents.


- Program of Works, Detailed Unit Price Analysis, Detailed Engineering Design, Approved Budget for the Contract, Copy of GAA, Bid Status, Geotagged Photos, and Certificate of Reasonableness of Cost Estimate

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for the Undersecretary's consideration and approval.



ERIC A. AYAPANA

Assistant Secretary for Operations in NCR,
Regions III, IV-A, IV-B, V, VI, VII and VIII

Recommending Approval:


MARIA CATALINA E. CABRAL, Ph.D., CESO I
Undersecretary for Planning and
Public-Private Partnership Services

APPROVED/DISAPPROVED:


ROBERTO R. BERNARDO, CESO I
Undersecretary for Operations in NCR,
Regions III, IV-A, IV-B, V, VI, VII and VIII