



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**CENTRAL OFFICE**  
Manila

**MEMORANDUM**

**FOR :** **ROBERTO R. BERNARDO, CESO I**  
Undersecretary for Operations in NCR,  
Regions III, IV-A, IV-B, V, VI, VII and VIII

This refers to the memorandum dated June 29, 2023 of **Regional Director ROSELLER A. TOLENTINO – DPWH Regional Office III**, endorsing the request of District Engineer **RUBEN S. SANTOS – DPWH Bulacan Sub DEO**, for the approval of **Modification** of the project under the FY 2023 General Appropriations Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
<b>UACS No. 310104100548000</b> <b>Project ID: P00714692LZ</b>					
ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads			ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads		
Road Construction along Sibul-Biak Na Bato Road K0090+000 - <del>K0091+456</del> , San Miguel, Bulacan			Road Construction along Sibul-Biak Na Bato Road K0090+000 - <del>K0091+465</del> , San Miguel, Bulacan		
Type of Work / Physical Target	Unit Cost (P'000)	Allocation (P'000)	Type of Work / Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1 – Reconstruction to Concrete Pavement / 2.772 Lane Km	₱17,676.76 768/ Lane Km	₱49,000.00	CW1 – Rehabilitation of Paved Road / 2.02 Lane Km	₱19,934.6 5347/ Lane Km <i>₱39.8 M/k</i>	₱40,268.00
			CW2 – Reconstruction to Concrete Pavement / 0.91 Lane Km	₱9,595.6 04396/ Lane Km <i>₱19 M/k</i>	₱8,732.00
EAO		₱1,000.00	EAO		₱1,000.00
<b>Total</b>		<b>₱50,000.00</b>	<b>Total</b>		<b>₱50,000.00</b>

**Justification:**

- Modification of station limits to match the target length on the approved DED
- The physical target based on General Appropriations Act 2023 is 2.772 lane km, it should be 2.02 lane km as per approved Plan and Program of Works.
- The scope of work of the project includes road reblocking of 0.91 lane km length.
- The unit cost has increased based on the approved DED in consideration of the approved 4<sup>th</sup> Quarter of 2022 Construction Materials Price Data (CMPD). Said estimates were considered reasonable per approved POW/DUPA.

Attached are the following supporting documents.


- Certificate of Reasonableness of Cost Estimate, Certificate of Availability of Funds, Program of Works, Detailed Unit Price Analysis, Geotagged Photos, GIS Map, and Detailed Engineering Design

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for the Undersecretary's consideration and approval.

  
**ERIC A. AYAPANA**


Assistant Secretary for Operations in NCR,  
Regions III, IV-A, IV-B, V, VI, VII and VIII

**Recommending Approval:**



**MARIA CATALINA E. CABRAL, Ph.D., CESO I**  
Undersecretary for Planning and  
Public-Private Partnership Services

**APPROVED/DISAPPROVED:**

  
**ROBERTO R. BERNARDO, CESO I**

Undersecretary for Operations in NCR,  
Regions III, IV-A, IV-B, V, VI, VII and VIII