



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila

MEMORANDUM

FOR : **ROBERTO R. BERNARDO, CESO I**
Undersecretary for Operations in NCR,
Regions III, IV-A, IV-B, V, VI, VII and VIII
This Department

This refers to the memorandum dated March 20, 2023 of **Regional Director ROSELLER A. TOLENTINO – DPWH Regional Office III**, endorsing the request of **District Engineer ARMANDO Z. MANABAT**, Nueva Ecija 1st District Engineering Office, for approval of **Modification** of the project under FY 2023 General Appropriations Act (GAA), RA 11936, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310101100989000 Project ID: P00712707LZ ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Primary Roads Daang Maharlika (LZ) - K0205 + 500 - K0206 + 442, K0206 + 894 - K0207 + 000			ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Primary Roads Daang Maharlika (LZ) - K0202 + 000 – K0202 + 050, K0205 + 681 – K0206 + 442, K0206 + 894 – K0207 + 000		
Type of Work / Physical Target	Unit Cost ('000)	Allocation ('000)	Type of Work / Physical Target	Unit Cost ('000)	Estimated Cost ('000)
CW1 – Preventive Maintenance of Road: Asphalt Overlay/ 1.934 Lane Km	₱8,107.54 9121/ Lane Km	₱15,680.00	CW1 – Preventive Maintenance of Road: Asphalt Overlay/ 1.572 Lane Km	₱8,865.50 8906/ Lane Km	₱13,936.58
			CW1 – CW-2 Preventive Maintenance of Road: Concrete Reblocking/ 0.10 Lane Km	₱17,434.20 0/ Lane Km	₱1,743.42
EAO		₱320.00	EAO		₱320.00
Total		₱16,000.00	Total		₱16,000.00

Justification:

- Change in station limits is due to actual site validation and due to overlapping with Regional Office project (i.e., GAA 2023, UACS – 310104100552000 with Project ID – P00712782LZ). Decrease in physical target is based on increase in material cost as per CMPD for 3rd Quarter of CY 2022, increased on labor rates as per standard labor rates, and increased in equipment rental due to fuel price increased.

Attached are the following supporting documents.

- Certificate of Reasonableness of Cost Estimate, Certificate of Availability of Funds, Program of Works, Detailed Unit Price Analysis, Geotagged Photos, GIS Map, and Detailed Engineering Design

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for the Undersecretary's consideration and approval.


ANTONIO V. MOLANO, JR.

Assistant Secretary for Operations in NCR,
Regions III, IV-A, IV-B, V, VI, VII and VIII

Recommending Approval:


MARIA CATALINA E. CABRAL, Ph.D., CESO I

Undersecretary for Planning and
Public-Private Partnership Services

APPROVED/~~DISAPPROVED~~:


ROBERTO R. BERNARDO, CESO I

Undersecretary for Operations in NCR,
Regions III, IV-A, IV-B, V, VI, VII and VIII

2.6 BCL/AVM/RRB

Project ID: P00712707LZ