



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

Reference Number: **III-128**  
Project ID: **P00714117LZ**

**APR 12 2023**  
**MEMORANDUM**

**FOR : MANUEL M. BONOAN**  
Secretary  
This Department

This refers to the memorandum dated March 20, 2023 of **Regional Director ROSELLER A. TOLENTINO – DPWH Regional Office III**, endorsing the request of **District Engineer ARMANDO Z. MANABAT**, Nueva Ecija 1<sup>st</sup> District Engineering Office, for approval of **Modification** of the project under FY 2023 General Appropriations Act (GAA), RA 11936, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310204102004000 Project ID: P00714117LZ					
ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System- Network Development Program- Construction of By-Pass and Diversion Roads			ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System- Network Development Program- Construction of By-Pass and Diversion Roads		
San Jose City Bypass Road, Package 4, Nueva Ecija			San Jose City Bypass Road, Package 4, Nueva Ecija		
Type of Work / Physical Target	Unit Cost ('000)	Allocation ('000)	Type of Work / Physical Target	Unit Cost ('000)	Estimated Cost ('000)
CW-1- Construction of Concrete Road/ 5.059 Lane Km	P11,661.259142/ Lane Km	P 58,994.31	CW-1- Construction of Concrete Road/ 3.903 Lane Km	P15,115.119139/ Lane Km	P58,994.31
EAO		P 2,139.69	EAO	P 30 m/km	P 2,139.69
Total		P61,134.00	Total		P61,134.00

**Justification:**

The modification is hereby sought due to the following reasons;

- Decrease in physical target from 5.059 lane km to 3.903 lane km and increase in unit cost is in accordance with preliminary detailed engineering based on approved POW and DED, increase in material cost as per CMPD for 3<sup>rd</sup> Quarter of CY 2022, increase in labor rates as per standard labor rates and equipment rental rate due to oil price hike.

Attached are the following supporting documents.

- Certificate of Reasonableness of Cost Estimate, Certificate of Availability of Funds, Program of Works, Detailed Unit Price Analysis, Geotagged Photos, GIS Map, and Detailed Engineering Design

Based on our evaluation, the submitted request for modification of the said project is in order.  
Hence, the said request is hereby recommended for the Secretary's consideration and approval.

  
**ANTONIO V. MOLANO, JR.**

Assistant Secretary for Operations in NCR,  
Regions III, IV-A, IV-B, V, VI, VII and VIII

**Recommending Approval:**

  
**MARIA CATALINA E. CABRAL, Ph.D., CESO I**

Undersecretary for Planning and  
Public-Private Partnership Services

  
**ROBERTO R. BERNARDO, CESO I**

Undersecretary for Operations in NCR,  
Regions III, IV-A, IV-B, V, VI, VII and VIII

**APPROVED/~~DISAPPROVED~~:**

  
**MANUEL M. BONOAN**

Secretary

2.6 BCL/AVM/RRB

Project ID: P00714117LZ

Department of Public Works and Highways  
Office of the Secretary



WIN3F07172

111

AV-60-2023-02-02573

AVIN-892 111