



MAR 28 2023
MEMORANDUM


Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

FOR : **MANUEL M. BONOAN**
Secretary
This Department

This refers to the memorandum dated March 2, 2023 of **Regional Director ROSELLER A. TOLENTINO – DPWH Regional Office III**, endorsing the request of **District Engineer ELPIDIO Y. TRINIDAD, Nueva Ecija 2nd DEO** for the approval of **Modification** of the project under the FY 2023 General Appropriations Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310202101256000 Project ID: P00711849LZ					
ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System Network Development - Road Widening - Secondary Roads			ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System Network Development - Road Widening - Secondary Roads		
Nueva Ecija-Aurora Rd - K0149 + 504 - K0152 + 000			Nueva Ecija-Aurora Rd - K0148 + 168.20 – K0150 + 238.00		
Type of Work / Physical Target	Unit Cost ('000)	Allocation ('000)	Type of Work / Physical Target	Unit Cost ('000)	Estimated Cost ('000)
CW-1- Road Widening / 4.986 Lane-km	P 12,227.20/ Lane-km	P 60,964.84	CW-1- Road Widening / 4.1396 Lane-km	P 14,727.23/ Lane-km 29.4 m/km.	P 60,964.84
EAO		P 2,211.16	EAO		P 2,211.16
Total		P63,176.00	Total		P63,176.00
Justification:					
<ul style="list-style-type: none">The increase in unit cost is in accordance with the derived unit cost based on approved POW and DED consolidated on the latest CMPD. Inclusion of other works such as Automatic Traffic Classifier/Counter (Dual-Piezo) including security cabinet, stone masonry with ditch canal, cross drains and parapet wall resulted to the decrease in physical target and increase in unit cost.The adjustment in station limit is due to the verified end station limits of the previously completed road widening project (SLD and construction limits of As Built Plan hereto attached)					
Attached are the following supporting documents.					
<ul style="list-style-type: none">Certificate of Reasonableness of Cost Estimate, Certificate of Availability of Funds, Program of Works, Detailed Unit Price Analysis, Geotagged Photos, GIS Map, and Detailed Engineering Design					

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.



ANTONIO V. MOLANO, JR.
Assistant Secretary for Operations in NCR,
Regions III, IV-A, IV-B, V, VI, VII and VIII

Recommending Approval:



MARIA CATALINA E. CABRAL, Ph.D., CESO I
Undersecretary for Planning and
Public-Private Partnership Services



ROBERTO R. BERNARDO, CESO I
Undersecretary for Operations in NCR,
Regions III, IV-A, IV-B, V, VI, VII and VIII

APPROVED/DISAPPROVED:



MANUEL M. BONOAN
Secretary

2.6 BCL/RRB

Project ID: P00711849LZ

Department of Public Works and Highways
Office of the Secretary



WIN3F07063