



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

AUG 29 2022

MEMORANDUM

FOR : **MANUEL M. BONOAN**
Secretary
This Department

This refers to the memorandum dated August 10, 2022 of **DPWH Region III Director ROSELLER A. TOLENTINO**, endorsing the request for Project Modification of **District Engineer Almer C. Miranda**, Pampanga 1st District Engineering Office requesting for the approval of the **Modification** of the project under FY 2022 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310112100302000 Project ID: P00604120LZ ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Tertiary Roads Candaba-Sn Miguel Rd - K0074 + 462 - K0075 + 103			ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Tertiary Roads Candaba-Sn Miguel Rd – K0081 + 863 – K0082 + 713		
Type of Work / Physical Target	Unit Cost ('000)	Allocation ('000)	Type of Work / Physical Target	Unit Cost ('000)	Estimated Cost ('000)
CW1 – Rehabilitation / Major Repair of Drainage Structure along Road / 1,192 lineal meters	₱10.277/ Lineal meter	₱12,250.00	CW1 – Rehabilitation / Major Repair of Drainage Structure along Road / 838 lineal meters	₱14.618/ Lineal meter	₱12,250.00
EAO		₱250.00	EAO		₱250.00
Total:		₱12,500.00	Total:		₱12,500.00
Justification:					
<ul style="list-style-type: none">Change in station limits because the original stations don't need drainage structures, in needs Steel Sheet Piles (like P00603783LZ and P00605779LZ) to serve as protection and support since the soil is soft on these stations. The project was transferred to K0081 + 863 – K0082 + 713 to contain and drain flood water during rainy season.Increase in unit cost and decrease in physical target based on the prevailing unit price of the materials. The appropriation will not be sufficient to cover the original target.					

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for Secretary's consideration and approval.


ROBERTO R. BERNARDO

Undersecretary for Regional Operations
Regions III, IV-A, IV-B, V, VI, VII, VIII and NCR

APPROVED / ~~DISAPPROVED~~:


MANUEL M. BONOAN
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN2F06597