



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

MAR 23 2023

MEMORANDUM


FOR : MANUEL M. BONOAN
Secretary
This Department

This refers to the memorandum dated March 9, 2023 of **Regional Director ROSELLER A. TOLENTINO – DPWH Regional Office III**, endorsing the request of **District Engineer ALMER C. MIRANDA, Pampanga 1st DEO** for the approval of **Modification** of the project under the FY 2023 General Appropriations Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310112100414000 Project ID: P00712208LZ ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program – Construction/Upgrading/Rehabilitation of Drainage along National Roads - Tertiary Roads – Arayat – Magalang Rd – K0096 + 000 – K0098 + 380			ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program – Construction/Upgrading/Rehabilitation of Drainage along National Roads - Tertiary Roads – Arayat – Magalang Rd – K0089 + 283 – K0090 + 900		
Type of Work / Physical Target	Unit Cost ('000)	Allocation ('000)	Type of Work / Physical Target	Unit Cost ('000)	Estimated Cost ('000)
CW-1- Construction of Drainage along Roads / 4,930 Lineal meter	₱9.80/ Lineal meter	₱48,314.00	CW-1- Construction of Drainage along Roads / 3,078 Lineal meter	₱15.6966/ Lane Km	₱48,314.00
EAO	-	₱986.00	EAO	-	₱986.00
Total		₱49,300.00	Total		₱49,300.00
Justification: The modification is hereby sought due to the following reasons;					
<ul style="list-style-type: none">• Change in station limits. The project was transferred due to the modified station that was prioritized due to flooding during rainy season.• Increase in unit cost based on the prevailing unit price of material. The appropriation will not be sufficient to cover the original target, hence, decrease in target.					
Attached are the following supporting documents.					
<ul style="list-style-type: none">• Certificate of Reasonableness of Cost Estimate, Certificate of Availability of Funds, Program of Works, Detailed Unit Price Analysis, Geotagged Photos, GIS Map, and Detailed Engineering Design					

Handwritten signature

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

**ANTONIO V. MOLANO, JR.**

Assistant Secretary for Operations in NCR,
Regions III, IV-A, IV-B, V, VI, VII and VIII

Recommending Approval:**MARIA CATALINA E. CABRAL, Ph.D., CESO I**

Undersecretary for Planning and
Public-Private Partnership Services

**ROBERTO R. BERNARDO, CESO I**

Undersecretary for Operations in NCR,
Regions III, IV-A, IV-B, V, VI, VII and VIII

APPROVED/DISAPPROVED:
MANUEL M. BONOAN
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN3F06943

2.6 BCL/RRB

Project ID: P00712208LZ