



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

MAR 23 2023

**MEMORANDUM**


**FOR : MANUEL M. BONOAN**  
Secretary  
This Department

This refers to the memorandum dated March 9, 2023 of **Regional Director ROSELLER A. TOLENTINO – DPWH Regional Office III**, endorsing the request of **District Engineer ALMER C. MIRANDA, Pampanga 1<sup>st</sup> DEO** for the approval of **Modification** of the project under the FY 2023 General Appropriations Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310112100414000 Project ID: P00712208LZ  ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program – Construction/Upgrading/Rehabilitation of Drainage along National Roads - Tertiary Roads –  Arayat – Magalang Rd – K0096 + 000 – K0098 + 380			ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program – Construction/Upgrading/Rehabilitation of Drainage along National Roads - Tertiary Roads –  Arayat – Magalang Rd – K0089 + 283 – K0090 + 900		
Type of Work / Physical Target	Unit Cost ('000)	Allocation ('000)	Type of Work / Physical Target	Unit Cost ('000)	Estimated Cost ('000)
CW-1- Construction of Drainage along Roads / 4,930 Lineal meter	₱9.80/ Lineal meter	P48,314.00	CW-1- Construction of Drainage along Roads / 3,078 Lineal meter	₱15.6966/ Lane Km	P48,314.00
EAO	-	P986.00	EAO	-	P986.00
Total		₱49,300.00	Total		₱49,300.00
Justification:					
The modification is hereby sought due to the following reasons;					
<ul style="list-style-type: none"><li>• Change in station limits. The project was transferred due to the modified station that was prioritized due to flooding during rainy season.</li><li>• Increase in unit cost based on the prevailing unit price of material. The appropriation will not be sufficient to cover the original target, hence, decrease in target.</li></ul>					
Attached are the following supporting documents.					
<ul style="list-style-type: none"><li>• Certificate of Reasonableness of Cost Estimate, Certificate of Availability of Funds, Program of Works, Detailed Unit Price Analysis, Geotagged Photos, GIS Map, and Detailed Engineering Design</li></ul>					

*Handwritten signature/initials*

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

**ANTONIO V. MOLANO, JR.**

Assistant Secretary for Operations in NCR,  
Regions III, IV-A, IV-B, V, VI, VII and VIII

**Recommending Approval:****MARIA CATALINA E. CABRAL, Ph.D., CESO I**

Undersecretary for Planning and  
Public-Private Partnership Services

**ROBERTO R. BERNARDO, CESO I**

Undersecretary for Operations in NCR,  
Regions III, IV-A, IV-B, V, VI, VII and VIII

**APPROVED/DISAPPROVED:**  
**MANUEL M. BONOAN**  
Secretary

Department of Public Works and Highways  
Office of the Secretary



WIN3F06943

2.6 BCL/RRB

Project ID: P00712208LZ