



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila

MEMORANDUM


FOR : **ROBERTO R. BERNARDO, CESO I**
Undersecretary for Operations in NCR,
Regions III, IV-A, IV-B, V, VI, VII and VIII
This Department

This refers to the memorandum dated March 15, 2023 of **Regional Director ROSELLER A. TOLENTINO – DPWH Regional Office III**, endorsing the request of **District Engineer ALMER C. MIRANDA, Pampanga 1st DEO** for the approval of **Modification** of the project under the FY 2023 General Appropriations Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310106100919000 Project ID: P00712966LZ					
ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System- Asset Preservation Program- Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads			ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System- Asset Preservation Program- Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads		
Tulauc-Sto Domingo Rd - K0060 + (-546) - K0060 + (-232)			Tulauc-Sto Domingo Rd - K0060 + (-388) - K0060 + (-031)		
Type of Work / Physical Target	Unit Cost ('000)	Allocation ('000)	Type of Work / Physical Target	Unit Cost ('000)	Estimated Cost ('000)
CW-1- Reconstruction to Concrete Pavement/ 0.628 Lane Km	₱14,008.694268/ Lane Km	₱ 8,797.46	CW-1- Reconstruction to Concrete Pavement/ 0.714 Lane Km	₱12,321.372549 / Lane Km <i>₱24.6 m/k</i>	₱ 8,797.46
EAO		₱ 179.54	EAO		₱ 179.54
Total		₱8,977.00	Total		₱8,977.00
Justification:					
The modification is hereby sought due to the following reasons:					
<ul style="list-style-type: none">Due to the actual field condition, the station limits were changed and prioritized since they were identified with damaged pavement and need immediate reconstruction to prevent motorists from getting into accident.The project was lengthened since the scope of work was limited to the reconstruction of concrete pavement (main carriageway) only. Since the location of the project is not a low-lying area, drainage was not prioritized.					
Attached are the following supporting documents.					
<ul style="list-style-type: none">Certificate of Reasonableness of Cost Estimate, Certificate of Availability of Funds, Program of Works, Detailed Unit Price Analysis, Geotagged Photos, GIS Map, and Detailed Engineering Design					

2784

Based on our evaluation, the submitted request for modification of the said project is in order.
Hence, the said request is hereby recommended for the Undersecretary's consideration and approval.



ANTONIO V. MOLANO, JR.
Assistant Secretary for Operations in NCR,
Regions III, IV-A, IV-B, V, VI, VII and VIII

Recommending Approval:



MARIA CATALINA E. CABRAL, Ph.D., CESO I
Undersecretary for Planning and
Public-Private Partnership Services

APPROVED/~~DISAPPROVED~~:



ROBERTO R. BERNARDO, CESO I
Undersecretary for Operations in NCR,
Regions III, IV-A, IV-B, V, VI, VII and VIII

2.6 BCL/AVM/RRB

Project ID: P00712966LZ