



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**CENTRAL OFFICE**  
Manila

**MEMORANDUM**

**FOR :** **ROBERTO R. BERNARDO, CESO I**  
Undersecretary for Operations in NCR,  
Regions III, IV-A, IV-B, V, VI, VII and VIII  
This Department

This refers to the memorandum dated February 17, 2023 of **Regional Director ROSELLER A. TOLENTINO**, DPWH, Region III, endorsing the request of **District Engineer GREGORIO D. AUDEA, JR. – DPWH Pampanga 2<sup>nd</sup> DEO**, for the approval of the **Modification** of project under FY 2023 General Appropriation Act (GAA), to wit

As per GAA/Original			As Modified		
Project Description					
UACS No. 310111100550000 Project ID: P00712210LZ  ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads  Angeles-Porac-Floridablanca-Dinalupihan Rd - K0092 + 700 - K0093 + 600			ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads  Angeles-Porac-Floridablanca-Dinalupihan Rd – K0093 + 000 – K0093 + 650.63		
Type of Work / Physical Target	Unit Cost ('000)	Allocation ('000)	Type of Work / Physical Target	Unit Cost ('000)	Estimated Cost ('000)
CW1 – Construction of Drainage Structure along Road / 901 Lineal meter	₱25.0166/ Lineal meter	₱22,540.00	CW1 – Construction of Drainage Structure along Road / 1,050.63 Lineal meter	₱21.4538/ Lineal meter	₱22,540.00
EAO		₱460.00	EAO		₱460.00
Total		₱23,000.00	Total		₱23,000.00
Justification: <i>up Cost of Cost Reasonableness</i>					
<ul style="list-style-type: none"><li>Change in physical target of 901 lineal meters to revised of 1050.63 lineal meters based on actual detailed engineering and on the quantities and items of works considered in the approved POW. The lengthening of the project sufficed the allotment considering the necessary construction of canal preventing the roadway from flooding.</li></ul>					
Attached are the following supporting documents.					
<ul style="list-style-type: none"><li>Certificate of Reasonableness of Cost Estimate, Certificate of Availability of Funds, Program of Works, Detailed Unit Price Analysis, Geotagged Photos, GIS Map, and Detailed Engineering Design</li></ul>					

*Q*

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for the Undersecretary's consideration and approval.

  
**ERIC A. AYAPANA**

Assistant Secretary for Operations in NCR,  
Regions III, IV-A, IV-B, V, VI, VII and VIII

**Recommending Approval:**

  
**MARIA CATALINA E. CABRAL, Ph.D., CESO I**

Undersecretary for Planning and  
Public-Private Partnership Service

**APPROVED/~~DISAPPROVED~~:**

  
**ROBERTO R. BERNARDO, CESO I**

Undersecretary for Operations in NCR,  
Regions III, IV-A, IV-B, V, VI, VII and VIII

2.6 BCL/EAA/RRB

Project ID: P00712210LZ