



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila

MEMORANDUM

FOR : **ROBERTO R. BERNARDO, CESO I**
Undersecretary for Operations in NCR,
Regions III, IV-A, IV-B, V, VI, VII and VIII
This Department

This refers to the memorandum dated February 17, 2023 of **Regional Director ROSELLER A. TOLENTINO**, DPWH, Region III, endorsing the request of **District Engineer GREGORIO D. AUDEA, JR. – DPWH Pampanga 2nd DEO**, for the approval of the **Modification** of project under FY 2023 General Appropriation Act (GAA), to wit


As per GAA/Original			As Modified		
Project Description					
UACS No. 310112100415000 Project ID: P00712211LZ ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Tertiary Roads Sn Fernando-Lubao Rd - K0085 + 250 - K0085 + 511			ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Tertiary Roads Sn Fernando-Lubao Rd - K0085 + 100 – K0085 + 422		
Type of Work / Physical Target	Unit Cost ('000)	Allocation ('000)	Type of Work / Physical Target	Unit Cost ('000)	Estimated Cost ('000)
CW1 – Construction of Drainage Structure along Road / 261 Lineal meter	₱18.77394636 / Lineal meter	₱4,900.00	CW1 – Construction of Drainage Structure along Road / 322 Lineal meter	₱15.2173913 / Lineal meter	₱4,900.00
EAO		₱100.00	EAO		₱100.00
Total		₱5,000.00	Total		₱5,000.00
Justification:					
<ul style="list-style-type: none">Change in physical target of 261 lineal meters to revised of 322 lineal meters based on the actual detailed engineering and on the quantities and items of works considered in the approved POW. The lengthening of the project sufficed the allotment considering the necessary construction of the existing canal and its outfall to avoid clogging and preventing the roadway from flooding.					
Attached are the following supporting documents.					
<ul style="list-style-type: none">Certificate of Reasonableness of Cost Estimate, Certificate of Availability of Funds, Program of Works, Detailed Unit Price Analysis, Geotagged Photos, GIS Map, and Detailed Engineering Design					

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for the Undersecretary's consideration and approval.


ERIC A. AYAPANA

Assistant Secretary for Operations in NCR,
Regions III, IV-A, IV-B, V, VI, VII and VIII

Recommending Approval:


MARIA CATALINA E. CABRAL, Ph.D., CESO I

Undersecretary for Planning and
Public-Private Partnership Service

APPROVED/~~DISAPPROVED~~:


ROBERTO R. BERNARDO, CESO I

Undersecretary for Operations in NCR,
Regions III, IV-A, IV-B, V, VI, VII and VIII

2.6 BCL/RRB

Project ID: P00712211LZ