



MAR 23 2023

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

## MEMORANDUM

FOR : **MANUEL M. BONOAN**  
Secretary  
This Department

This refers to the memorandum dated February 17, 2023 of **Regional Director ROSELLER A. TOLENTINO**, DPWH, Region III, endorsing the request of **District Engineer GREGORIO D. AUDEA, JR. – DPWH Pampanga 2<sup>nd</sup> DEO**, for the approval of **Modification** of project under FY 2023 General Appropriation Act (GAA), to wit

As per GAA/Original			As Modified		
Project Description					
<b>UACS No. 310102101101000</b> <b>Project ID: P00712718LZ</b>  OO-1: Ensure Safe and Reliable National Road System - Asset Preservation Program –Preventive Maintenance-Secondary Roads  Angeles-Porac-Floridablanca-Dinalupihan Rd - <b>K0096 + 835.71 - K0097 + 679, K0097 + 740 - K0098 + 691, K0099 + 000 - K0099 + 961, K0101 + 000 - K0101 + 829, K0102 + 000 - K0103 + 000</b>			OO-1: Ensure Safe and Reliable National Road System - Asset Preservation Program –Preventive Maintenance-Secondary Roads  Angeles-Porac-Floridablanca-Dinalupihan Rd - <b>K0096 + 829.66 - K0098 + 687.43 ,K0099+ 000 - K0099+ 382.00</b>		
Type of Work / Physical Target	Unit Cost ('000)	Allocation ('000)	Type of Work / Physical Target	Unit Cost ('000)	Estimated Cost ('000)
CW-1- Preventive Maintenance of Road :Asphalt Overlay <b>11.241</b> Lane Km	<b>₱8,584.645494/</b> Lane Km	₱96,500.00	CW-1- Preventive Maintenance of Road: Asphalt Overlay <b>6.748</b> Lane Km	<b>₱14,300.533491/</b> Lane Km <i>₱28.6m/km</i>	₱96,500.00
EAO	-	₱3,500.00	EAO	-	₱3,500.00
<b>Total</b>		₱100,000.00	<b>Total</b>		₱100,000.00


**Justification:**

- Physical target of **11.241** lane-km was changed to **6.748** lane-km based on the actual detailed engineering and on the quantities considered in the approved POW.


Attached are the following supporting documents.


- Certificate of Reasonableness of Cost Estimate**, **Certificate of Availability of Funds**, **Program of Works**, **Detailed Unit Price Analysis**, **Geotagged Photos**, **GIS Map**, and **Detailed Engineering Design**

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.


  
**ANTONIO V. MOLANO, JR.**  
Assistant Secretary for Operations in NCR,  
Regions III, IV-A, IV-B, V, VI, VII and VIII

**Recommending Approval:**

  
**MARIA CATALINA E. CABRAL, Ph.D., CESO I**  
Undersecretary for Planning and  
Public-Private Partnership Service

  
**ROBERTO R. BERNARDO, CESO I**  
Undersecretary for Operations in NCR,  
Regions III, IV-A, IV-B, V, VI, VII and VIII

**APPROVED/DISAPPROVED:**

  
**MANUEL M. BONOAN**  
Secretary

2.6 BCL/RRB

Project ID: P00712718LZ

Department of Public Works and Highways  
Office of the Secretary



WIN3F06954

111  
NCR 202308-01790