



CENTRAL OFFICE  
Manila

MEMORANDUM

FOR : Secretary MANUEL M. BONOAN  
This Department

10 copies each  
received by:

BAC - 3/13

Budget - 3/13

Const. Div. - 3/13

This refers to the memorandum dated February 13, 2023 of **Regional Director ROSELLER A. TOLENTINO – DPWH Regional Office III**, requesting for the approval of **Modification** of the project under the FY 2023 General Appropriations Act (GAA), to wit;

| As per GAA/Original   |                     |                   | As Modified   |                                  |                       |
|---|---------------------|-------------------|---|----------------------------------|-----------------------|
| Project Description   |                     |                   |   |                                  |                       |
| UACS No. 310104100465000<br>Project ID: P00712776LZ   |                     |                   |   |                                  |                       |
| OO-1: Ensure Safe and Reliable National Road System - Asset Preservation Program – Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads – |                     |                   | OO-1: Ensure Safe and Reliable National Road System - Asset Preservation Program – Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads – |                                  |                       |
| Jose Abad Santos Ave (JASA) - K0097 + (-881) - K0101 + 104  |                     |                   | Jose Abad Santos Ave (JASA) - K0097 + 000 - K0097 + 180, K0104 + 000 - K0105 + 000, K0110 + 000 - K0110 + 695, K0112 + 934 - K0114 + 000, K0114 + 138 - K0114 + 675   |                                  |                       |
| Type of Work / Physical Target  | Unit Cost ('000)    | Allocation ('000) | Type of Work / Physical Target  | Unit Cost ('000)                 | Estimated Cost ('000) |
| CW-1- Rehabilitation of Paved Road / 16.256 Lane Km   | ₱7,123.524/ Lane Km | ₱115,800.00       | CW-1- Rehabilitation of Paved Road / 7.23 Lane Km   | ₱16,016.597/ Lane Km<br>₱32 M/km | ₱115,800.00           |
| EAO   | -                   | ₱4,200.00         | EAO   | -                                | ₱4,200.00             |
| Total   |                     | ₱120,000.00       | Total   |                                  | ₱120,000.00           |

Justification:

- Modified station limits. As per actual field validation, this Office prioritized the remaining bad sections in order to acquire a good road condition for the entire stretch of JASA under Nueva Ecija 4th LD. This is in support to the on-going rehabilitation of Candaba Viaduct of NLEX since JASA is included in the proposed alternate route for heavily loaded vehicles.
- Although the derived unit cost increases from the original computation, it is within the standard derivation of the Department. The scope of the project will cover the reconstruction of existing concrete pavement with a design thickness of 380mm. Further, miscellaneous items such as solar pavements and thermoplastic markings are included.

Attached are the following supporting documents.

- Certificate of Reasonableness of Cost Estimate, Certificate of Availability of Funds, Program of Works, Detailed Unit Price Analysis, Geotagged Photos, GIS Map, and Detailed Engineering Design

0/67 H/ modi

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

  
**ANTONIO V. MOLANO, JR.**

Assistant Secretary for Operations in NCR,  
Regions III, IV-A, IV-B, V, VI, VII and VIII

**Recommending Approval:**

  
**MARIA CATALINA E. CABRAL, Ph.D., CESO I**

Undersecretary for Planning and  
Public-Private Partnership Service

  
**ROBERTO R. BERNARDO, CESO I**

Undersecretary for Operations in NCR,  
Regions III, IV-A, IV-B, V, VI, VII and VIII

**APPROVED / ~~DISAPPROVED~~:**

  
**MANUEL M. BONOAN**

Secretary

Department of Public Works and Highways  
Office of the Secretary



WIN3F06848

BCL/RRB

Project ID: P00712776LZ