

MAR 16 2023
MEMORANDUM

FOR : Secretary **MANUEL M. BONOAN**
This Department

This refers to the memorandum dated February 13, 2023 of **Regional Director ROSELLER A. TOLENTINO – DPWH Regional Office III**, requesting for the approval of **Modification** of the project under the FY 2023 General Appropriations Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310108101345000 Project ID: P00713293LZ OO-1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads Nueva Ecija-Aurora Rd - K0161 + 547 - K0161 + 556			OO-1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads Nueva Ecija-Aurora Rd - K0160 + 740 – K0160 + 930		
Type of Work / Physical Target	Unit Cost ('000)	Allocation ('000)	Type of Work / Physical Target	Unit Cost ('000)	Estimated Cost ('000)
CW-1- Construction of Road Slope Protection Structure / 6412.74 sq. meters	₱27.18/ Sq. meters	₱174,324.355	CW-1- Construction of Road Slope Protection Structure / 6973 sq. meters	₱25.00/ Sq. meters	₱174,324.355
EAO	-	₱6,322.645	EAO	-	₱6,322.645
Total		₱180,647.00	Total		₱180,647.00
Justification: <ul style="list-style-type: none">Modified station limits to K0160 + 740 – K0160 + 930. Based on actual field validation, the modified station was located on a mountainous area with steep topographic condition and identified to be prone from slope collapse and landslide.In order to prevent the priority section from the effects of natural calamities, High Tensile Wire Mesh with Erosion Control Mat will be used to withhold the unstable surface of the mountain side of the road section providing safety for the end users.Decreased in physical target from 6412.24 sq.m to 6,973 sq.m. is due to the derived unit cost based on approved POW and DED consolidated on the latest Construction Materials Price Data (CMPD).					
Attached are the following supporting documents. <ul style="list-style-type: none">Certificate of Reasonableness of Cost Estimate, Certificate of Availability of Funds, Program of Works, Detailed Unit Price Analysis, Geotagged Photos, GIS Map, and Detailed Engineering Design					

Handwritten signature

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

**ANTONIO V. MOLANO, JR.**

Assistant Secretary for Operations in NCR,
Regions III, IV-A, IV-B, V, VI, VII and VIII

Recommending Approval:**MARIA CATALINA E. CABRAL, Ph.D., CESO I**

Undersecretary for Planning and
Public-Private Partnership Service

**ROBERTO R. BERNARDO, CESO I**

Undersecretary for Operations in NCR,
Regions III, IV-A, IV-B, V, VI, VII and VIII

APPROVED/DISAPPROVED:
MANUEL M. BONOAN
Secretary

2.6 BCL/RRB

Project ID: P00713293LZ

Department of Public Works and Highways
Office of the Secretary

WIN3F06887

AVM-0146 in modi

R3 3
11
117-10-212302-0108