



MAR 23 2023

MEMORANDUM


Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

FOR : **MANUEL M. BONOAN**
Secretary
This Department

This refers to the memorandum dated March 7, 2023 of **Regional Director ROSELLER A. TOLENTINO – DPWH Regional Office III**, requesting for the approval of **Modification** of the project under the FY 2023 General Appropriations Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310112100368000 Project ID: P00712202LZ					
ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Tertiary Roads			ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Tertiary Roads		
Baler-Cemento via Dicaloyungan - K0231 + 000 - K0231 + 498, K0231 + 648 - K0231 + 905, K0232 + 652 - K0233 + 996, K0236 + 481 - K0237 + 927, K0237 + 958.10 - K0238 + 224, K0238 + 455 - K0238 + 790			Baler-Cemento Via Dicaloyungan – K0231+000 - K0231+929, K232+655 - K0232+920, K233+(-060) - K0234+596		
Type of Work / Physical Target	Unit Cost ('000)	Allocation ('000)	Type of Work / Physical Target	Unit Cost ('000)	Estimated Cost ('000)
CW1 – Construction of Drainage Structure along Road / 7776 Lineal meters	₱12.41/ Lineal meter	₱96,500.00	CW1 – Construction of Drainage Structure along Road / 5215.66 Lineal meters	₱18.502/ Lineal meter	₱96,500.00
EAO		₱3,500.00	EAO		₱3,500.00
Total		₱100,000.00	Total		₱100,000.00
Justification:					
<ul style="list-style-type: none">Change in station limit due to increase in unit cost based on actual site validation and survey in reference to DPWH Detailed Unit Price Analysis (DUPA) and approved POW.Prioritized the sections which were identified with poor drainage systems and excessive floodings.					
Attached are the following supporting documents.					
<ul style="list-style-type: none">Certificate of Reasonableness of Cost Estimate, Certificate of Availability of Funds, Program of Works, Detailed Unit Price Analysis, Geotagged Photos, GIS Map, and Detailed Engineering Design					

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.



ANTONIO V. MOLANO, JR.
Assistant Secretary for Operations in NCR,
Regions III, IV-A, IV-B, V, VI, VII and VIII

Recommending Approval:



MARIA CATALINA E. CABRAL, Ph.D., CESO I
Undersecretary for Planning and
Public-Private Partnership Service



ROBERTO R. BERNARDO, CESO I
Undersecretary for Operations in NCR,
Regions III, IV-A, IV-B, V, VI, VII and VIII

APPROVED/DISAPPROVED:



MANUEL M. BONOAN
Secretary

2.6 BCL/RRB

Project ID: P00712202LZ

Department of Public Works and Highways
Office of the Secretary



WIN3F06985