



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

10 copies each
Received by:
BAC - *[Signature]*
Budget - *[Signature]* 5/13
Compt. Div. - *[Signature]* 5/13/24

MEMORANDUM

FOR : **ROBERTO R. BERNARDO, CESO I**
Undersecretary for Operations in NCR,
Regions III, IV-A, IV-B, V, VI, VII and VIII

This refers to the memorandum dated February 13, 2023 of **Regional Director ROSELLER A. TOLENTINO – DPWH Regional Office III**, requesting for the approval of **Modification** of the project under the FY 2023 General Appropriations Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310104100469000 Project ID: P00712958LZ			OO-1: Ensure Safe and Reliable National Road System - Asset Preservation Program – Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads –		
OO-1: Ensure Safe and Reliable National Road System - Asset Preservation Program – Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads –			Jose Abad Santos Ave (JASA) – K0078 + 097 – K0079 + 285, K0091 + 242 – K0093 + 672		
Jose Abad Santos Ave (JASA) - K0091 + 000 - K0092 + 860					
Type of Work / Physical Target	Unit Cost ('000)	Allocation ('000)	Type of Work / Physical Target	Unit Cost ('000)	Estimated Cost ('000)
CW-1- Rehabilitation of Paved Road / 6.432 Lane Km	₱18,003.731/ Lane Km	₱115,800.00	CW-1- Rehabilitation of Paved Road / 6.695 Lane Km	₱17,296.49/ Lane Km <i>₱34.4 m/km.</i>	₱115,800.00
EAO	-	₱4,200.00	EAO	-	₱4,200.00
Total		₱120,000.00	Total		₱120,000.00
Justification:					
<ul style="list-style-type: none">Modified station limits, added the section K0078 + 097 – K0079 + 285 (Sta Ana Section) and K0092 + 860 – K0093 + 672 (Arayat Section) due to the poor to bad condition of the existing pavement.Adjusted the original limits, removed K0091 + 000 – K0091 + 242 since it is still in good condition.Prioritized the reconstruction of JASA since it will serve as an alternate route for the heavy loaded vehicles in support to the rehabilitation of candaba viaduct.The physical target increased in accordance with the derived unit cost based on the approved POW and DED consolidated on the latest CMPD.					


[Signature]

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for the Undersecretary's consideration and approval.


ANTONIO V. MOLANO JR., CESO III

Assistant Secretary for Regional Operations in NCR,
Regions III, IV-A, IV-B, V, VI, VII and VIII

Recommending Approval:


MARIA CATALINA E. CABRAL, Ph.D., CESO I

Undersecretary for Planning and
Public-Private Partnership Services

APPROVED/DISAPPROVED:


ROBERTO R. BERNARDO, CESO I

Undersecretary for Operations in NCR,
Regions III, IV-A, IV-B, V, VI, VII and VIII

2.6 BCL/RRB

Project ID: P00712958LZ