



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

10 copies each  
received by:

BAC - *Q/B*

Budget - *162/13*

Concl. Div. - *1/19/24*

**MEMORANDUM**

**FOR :** **ROBERTO R. BERNARDO, CESO I**  
Undersecretary for Operations in NCR,  
Regions III, IV-A, IV-B, V, VI, VII and VIII  
This Department

This refers to the memorandum dated February 13, 2023 of **Regional Director ROSELLER A. TOLENTINO – DPWH Regional Office III**, requesting for the approval of **Modification** of the project under the FY 2023 General Appropriations Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
<b>UACS No. 310104100467000</b> <b>Project ID: P00712961LZ</b>					
OO-1: Ensure Safe and Reliable National Road System - Asset Preservation Program – Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads –			OO-1: Ensure Safe and Reliable National Road System - Asset Preservation Program – Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads –		
Manila North Rd - K0055 + 291 - K0055 + 750, K0056 + 344 - K0056 + 425, K0057 + 680 - K0057 + 839, K0061 + 396 - K0061 + 446, K0062 + 361 - K0062 + 450, K0062 + 603 - K0062 + 760, K0063 + 900 - K0063 + 945			Manila North Rd - K0055 + 350 - K0055 + 750, K0056 + 300 - K0056 + 420, K0056 + 525 - K0056 + 602, K0056 + 690 - K0056 + 825, K0057 + 550 - K0057 + 747, K0061 + 396 - K0061 + 446, K0062 + 388 - K0062 + 450		
Type of Work / Physical Target	Unit Cost ('000)	Allocation ('000)	Type of Work / Physical Target	Unit Cost ('000)	Estimated Cost ('000)
CW-1- Rehabilitation of Paved Road / 4.16 Lane Km	₱23,197.115/ Lane Km	₱96,500.00	CW-1- Rehabilitation of Paved Road / 3.94 Lane Km	₱24,492.386/ Lane Km <i>₱48.8 m/k</i>	₱96,500.00
EAO	-	₱3,500.00	EAO	-	₱3,500.00
<b>Total</b>		<b>₱100,000.00</b>	<b>Total</b>		<b>₱100,000.00</b>
<b>Justification:</b>					
<ul style="list-style-type: none"><li>Decreased in physical target due to the derived unit cost based on the approved POW and DUPA. The unit cost increases since the proposed pavement is designed with a reinforced 350mm thick slab including the construction of drainage and shoulder on intermittent sections. Also, for the stations K0055 + 350 – K0055 + 750 and K0057 + 550 – K0057 + 747, raising of existing grade is included in the scope of the project since it is identified to be a flooded section.</li><li>The prioritization of reconstruction of MNR is in support to the on-going rehabilitation of Candaba Viaduct of NLEX since MNR is included in the proposed alternate route for heavily loaded vehicles.</li></ul>					

AVM - 01/59 III *mod*

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for the Undersecretary's consideration and approval.



**ANTONIO V. MOLANO JR., CESO III**

Assistant Secretary for Regional Operations in NCR,  
Regions III, IV-A, IV-B, V, VI, VII and VIII

**Recommending Approval:**



**MARIA CATALINA E. CABRAL, Ph.D., CESO I**

Undersecretary for Planning and  
Public-Private Partnership Service

**APPROVED/DISAPPROVED:**



**ROBERTO R. BERNARDO, CESO I**

Undersecretary for Operations in NCR,  
Regions III, IV-A, IV-B, V, VI, VII and VIII

2.6 BCL/RRB

Project ID: P00712961LZ