

Department of the Philippines
PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila

Reference
Number:

III-150

Project ID:

P00712995LZ

MEMORANDUM
FOR :

ROBERTO R. BERNARDO, CESO I
Undersecretary for Operations in NCR,
Regions III, IV-A, IV-B, V, VI, VII and VIII
This Department

This refers to the memorandum dated March 8, 2023 of **Regional Director ROSELLER A. TOLENTINO – DPWH Regional Office III**, requesting for the approval of **Modification** of the project under the FY 2023 General Appropriations Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310104100545000 Project ID: P00712995LZ OO-1: Ensure Safe and Reliable National Road System - Asset Preservation Program – Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads – Manila North Rd - K0026 + 362 - K0026 + 521, K0026 + 993 - K0027 + 021, K0027 + 150 - K0027 + 325			OO-1: Ensure Safe and Reliable National Road System - Asset Preservation Program – Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads – Manila North Rd – K0032 + 790 – K0032 + 929, K0033 + 599 – K0033 + 770, K0034 + 160 – K0034 + 273		
Type of Work / Physical Target	Unit Cost ('000)	Allocation ('000)	Type of Work / Physical Target	Unit Cost ('000)	Estimated Cost ('000)
CW-1- Rehabilitation of Paved Road / 1.592 Lane Km	₱24,944.44724/ Lane Km	₱39,711.56	CW-1- Rehabilitation of Paved Road / 1.688 Lane Km	₱23,525.80569/ Lane Km ₱47 m / km	₱39,711.56
EAO	-	₱810.44	EAO	-	₱810.44
Total		₱40,522.00	Total		₱40,522.00

Justification:

- Increased in physical target in accordance with the derived unit cost based on approved POW and DED consolidated on the latest CMPD.
- The proposed reconstruction of the pavement was designed with reinforced 350mm thick slab. Since the MNR under the 5th LD of Bulacan will serve as an alternate route in support to the on-going rehabilitation of Candaba Viaduct. Therefore, it is necessary to provide reinforcement to the design due to the overloaded vehicles that were anticipated to pass through.
- Will serve as continuity of the FY 2023 projects (i.e., P00712943LZ and P00712994LZ).
- Prioritized the sections which were identified with severely damaged pavement. Also, shoulder improvement with thickness of 280mm is included in the scope of the project.

Attached are the following supporting documents.


- Certificate of Reasonableness of Cost Estimate, Certificate of Availability of Funds, Program of Works, Detailed Unit Price Analysis, Geotagged Photos, GIS Map, and Detailed Engineering Design

BAC : J.D. Falcis 5/4

Budget : Juan 5-4-23


Const. DW : J 5/4

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for the Undersecretary's consideration and approval.



ERIC A. AYAPANA

Assistant Secretary for Operations in NCR,
Regions III, IV-A, IV-B, V, VI, VII and VIII

Recommending Approval:


MARIA CATALINA E. CABRAL, Ph.D., CESO I
Undersecretary for Planning and
Public-Private Partnership Services

APPROVED/DISAPPROVED:


ROBERTO R. BERNARDO, CESO I
Undersecretary for Operations in NCR,
Regions III, IV-A, IV-B, V, VI, VII and VIII

2.6 BCL/EAA/RRB

Project ID: P00712995LZ