



MAY 15 2023
MEMORANDUM

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

FOR : **MANUEL M. BONOAN**
Secretary
This Department

This refers to the memorandum dated March 8, 2023 of **Regional Director ROSELLER A. TOLENTINO – DPWH Regional Office III**, requesting for the approval of **Modification** of the project under the FY 2023 General Appropriations Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310104100464000 Project ID: P00712775LZ OO-1: Ensure Safe and Reliable National Road System - Asset Preservation Program – Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads – Daang Maharlika (LZ) - K0104 + 177 - K0105 + 042.30, K0107 + 737 - K0108 + 559			OO-1: Ensure Safe and Reliable National Road System - Asset Preservation Program – Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads – Daang Maharlika (LZ) – K0104 + 211 – K0104 + 300, K0104 + 300 – K0104 + 960		
Type of Work / Physical Target	Unit Cost ('000)	Allocation ('000)	Type of Work / Physical Target	Unit Cost ('000)	Estimated Cost ('000)
CW-1- Rehabilitation of Paved Road / 6.933 Lane Km	₱4,554.276648/ Lane Km	₱31,574.80	CW-1- Rehabilitation of Paved Road / 1.676 Lane Km	₱18,839.37947/ Lane Km <i>₱37.6 M/km</i>	₱31,574.80
EAO	-	₱1,145.20	EAO	-	₱1,145.20
Total		₱32,720.00	Total		₱32,720.00
Justification:					
<ul style="list-style-type: none">Modified station limits. The allocation is not sufficient to cover the original station limits. Therefore, limits were adjusted in order to prioritized the severely damaged pavement.Although the derived unit cost increases from the original computation, it is within the standard derivation of the Department. The scope of the project will cover the reconstruction of existing concrete pavement with a design thickness of 380mm and the addition of Macro Synthetic Fibers. Further, miscellaneous items such as thermoplastic markings are included in the scope of the project.					
Attached are the following supporting documents.					
<ul style="list-style-type: none">Certificate of Reasonableness of Cost Estimate, Certificate of Availability of Funds, Program of Works, Detailed Unit Price Analysis, Geotagged Photos, GIS Map, and Detailed Engineering Design					

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.


ANTONIO V. MOLANO, JR.

Assistant Secretary for Operations in NCR,
Regions III, IV-A, IV-B, V, VI, VII and VIII

Recommending Approval:


MARIA CATALINA E. CABRAL, Ph.D., CESO I

Undersecretary for Planning and
Public-Private Partnership Services


ROBERTO R. BERNARDO, CESO I

Undersecretary for Operations in NCR,
Regions III, IV-A, IV-B, V, VI, VII and VIII

APPROVED/~~DISAPPROVED~~:


MANUEL M. BONOAN
Secretary

2.6 BCL/AVM/RRB

Project ID: P00712775LZ

Department of Public Works and Highways
Office of the Secretary



WIN3F07359