

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

OCT 05 2023
MEMORANDUM

FOR : Secretary MANUEL M. BONOAN
This Department

This refers to the memorandum dated July 18, 2023 of **Regional Director ROSELLER A. TOLENTINO – DPWH Regional Office III**, requesting for the approval of **Modification** of the project under the FY 2023 General Appropriations Act (GAA), to wit;


As per GAA/Original			As Modified		
Project Description					
UACS No. 300215102480000 Project ID: P00739769LZ					
CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities –			CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities –		
Construction of Road, Barangay Alas-Asi-Ipag, Mariveles, Bataan (Package 3)			Construction of Road, Barangay Alas-Asi-Ipag, Mariveles, Bataan (Package 3)		
Type of Work / Physical Target	Unit Cost ('000)	Allocation ('000)	Type of Work / Physical Target	Unit Cost ('000)	Estimated Cost ('000)
CW-1- Construction of Concrete Road / 27.71 Lane Km	₱10,447.491 88/ Lane Km	₱289,500.00	CW-1- Construction of Gravel Road / 7.04 Lane Km	₱41,122.15909/ Lane Km	₱289,500.00
EAO	-	₱10,500.00	EAO	₱82 M/km	₱10,500.00
Total		₱300,000.00	Total		₱300,000.00
Justification:					
<ul style="list-style-type: none">Change in Type of Work to Construction of Gravel Road. The allocation for this project will serve as the continuation of the two projects under GAA 2023 (i.e., P00739768LZ and P00739768LZ) and will cover the road opening of the missing link which will connect to an existing new concrete road.Due to insufficient budget for this project, concreting of the priority section is not workable since 98.75% of the budget for civil works was allocated for the road opening which will cover the <u>computed huge volume of items for excavation works</u> (i.e., Surplus Common Excavation, Surplus Rock Excavation (Soft) and Surplus Rock Excavation (Rock)). The alignment of the project is located on the mountainous area of Mariveles, Bataan.					
Attached are the following supporting documents.					
<ul style="list-style-type: none">Certificate of Reasonableness of Cost Estimate, Certification as to Availability of Allotment, Program of Works, Detailed Unit Price Analysis, Geotagged Photos, GIS Map, and Detailed Engineering Design					

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.


NERIE D. BUENO

OIC, Assistant Secretary for Operations in NCR,
Regions III, IV-A, IV-B, V, VI, VII and VIII

Recommending Approval:



MARIA CATALINA E. CABRAL, Ph.D., CESO I

Undersecretary for Planning and
Public-Private Partnership Services


ROBERTO R. BERNARDO, CESO I

Undersecretary for Operations in NCR,
Regions III, IV-A, IV-B, V, VI, VII and VIII

APPROVED/~~DISAPPROVED~~


MANUEL M. BONOAN
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN3F07680

2.6 BCL/RRB

Project ID: P00739769LZ