



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

**MEMORANDUM**

**FOR :** **MANUEL M. BONOAN**  
Secretary  
This Department

This refers to the memorandum dated February 8, 2023 of **Regional Director ROSELLER A. TOLENTINO**, DPWH, Region III endorsing the request of **District Engineer NEIL C. FARALA**, Tarlac 1st District Engineering Office for the approval of the **Modification** of project under FY 2023 General Appropriation Act (GAA), to wit

As per GAA/Original			As per Modified		
Project Description					
<b>UACS No. :</b> <b>310101100799000</b> <b>Project ID:</b> <b>P00712725LZ</b>					
OO1 : Ensure Safe and Rellable National Road System Asset Preservation Program - Preventive Maintenance - Primary Roads			OO1 : Ensure Safe and Reliable National Road System Asset Preservation Program - Preventive Maintenance - Primary Roads		
Manila North Rd - <b>K0151 + 477 - K0153 + 000</b>			Manila North Rd - <b>K0150 + 522 - K0151 + 355</b>		
Type of Work/ Physical Target	Unit Cost (P'000)	Allocation (P'000)	Type of Work/ Physical Target	Unit Cost (P'000)	Allocation (P'000)
CW1 - Preventive Maintenance of Road: Asphalt Overlay / 6.024 Lane Km.	9,611.55 / Lane Km.	P 57,900.00	CW1 - Preventive Maintenance of Road: Asphalt Overlay / <b>3.332</b> Lane Km.	17,376.95 / Lane Km. <i>34 M/km.</i>	P 57,900.00
EAO		P 2,100.00	EAO		P 2,100.00
<b>Total:</b>		<b>P 60,000.00</b>	<b>Total:</b>		<b>P 60,000.00</b>

**Justification:**

- The Decrease of physical target from 6.024 Lane Km. to 3.332 Lane Km. was due to the following:
  - Based on PDE as per approved Program of Works and the updated Detailed Unit Price Analysis. Also, the direct and indirect effects of Oil price increase such as Equipment used in construction affected the change in physical target since their rates depends heavily on Oil products which is volatile in the recent set-up.
  - The station limits were changed to prioritize roads which are in fair condition under ROCOND 2022.
  - The additional scope of works, including primarily reblocking works at segments where these are deemed necessary.

Attached are the following supporting documents:


- Approved Program of Works, Certificate of Reasonableness of Cost Estimate, Detailed Engineering Design, Geotagged Photos, and Detailed Unit Price Analysis

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for Secretary's consideration and approval.


  
**ANTONIO V. MOLANO, JR.**  
Assistant Secretary for Regional Operations  
In NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII

**Recommending Approval:**

  
**MARIA CATALINA E. CABRAL, Ph.D., CESO I**  
Undersecretary for Planning and Public-Private  
Partnership Services

  
**ROBERTO B. BERNARDO**  
Undersecretary for Regional Operations in NCR,  
Regions III, IV-A, IV-B, V, VI, VII and VIII

**APPROVED/DISAPPROVED:**

  
**MANUEL M. BONOAN**  
Secretary

2.6 BCI/RRB

Department of Public Works and Highways  
Office of the Secretary



WIN3F06823