



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila

MEMORANDUM

FOR : **MANUEL M. BONOAN**
Secretary
This Department

This refers to the memorandum dated February 8, 2023 of **Regional Director ROSELLER A. TOLENTINO**, DPWH, Region III endorsing the request of **District Engineer NEIL C. FARALA**, Tarlac 1st District Engineering Office for the approval of the **Modification** of project under FY 2023 General Appropriation Act (GAA), to wit

As per GAA / Original			As Modified		
Project Description					
UACS No. 310112100418000 Project ID: P00712220LZ					
OO1: Ensure Safe and Reliable National Road System – Asset Preservation Program - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Tertiary Roads			OO1: Ensure Safe and Reliable National Road System – Asset Preservation Program - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Tertiary Roads		
Tarlac-Sn Miguel via Macabulos Rd - K0119 + (-925) - K0119 + (-565)			Tarlac-Sn Miguel via Macabulos Rd - K0119 + (-530) - K0119 + (-340)		
Type of Work / Physical Target	Unit Cost (P'000)	Allocation (P'000)	Type of Work / Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1 – Construction of Drainage Structure along Road / 720 lineal meters	₱20.4167/ Lineal meter	₱14,700.00	CW1 – Construction of Drainage Structure along Road / 380 lineal meters	₱38.6842/ Lineal meter	₱14,700.00
EAO		₱300.00	EAO		₱300.00
TOTAL		₱15,000.00	TOTAL		₱15,000.00

Justification:

- The decrease in physical target from 720 lineal meters to 380 lineal meters was due to the changes in the design of the drainage structure from the typical drainage structure (concrete lined canal) to 1000mm dia. High density polyethylene (HDPE) Pipe to suit best the actual site condition.
- In addition, 20 meters by 1.5 meters width box culvert cross drain was included in the project design, thus change of station limits was required

Attached are the following supporting documents:

- Approved Certificate of Reasonableness of Cost Estimate, Detailed Engineering Design, Certificate of Availability of Funds, Program of Works, and Detailed Unit Price Analysis


Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.





ANTONIO V. MOLANO, JR.

Assistant Secretary for Regional Operations
in NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII

Recommending Approval:




MARIA CATALINA E. CABRAL, Ph.D., CESO I
Undersecretary for Planning and
Public-Private Partnership Services



ROBERTO R. BERNARDO, CESO I
Undersecretary for Regional Operations
in NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII

APPROVED/DISAPPROVED:



MANUEL M. BONOAN
Secretary

2.6 BCL/RRB
Project ID: P00712220LZ

Department of Public Works and Highways
Office of the Secretary


WIN3F06828