

Republic of the Philippines DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

CENTRAL OFFICE

Manila

MEMORANDUM

FOR

MANUEL M. BONOAN

Secretary

This Department

remod Sy: LE NIN C. dagan

This refers to the memorandum dated January 30, 2023, of **Regional Director ROSELLER A. TOLENTINO**, DPWH, Region III endorsing the request of **District Engineer NEIL C. FARALA**, Tarlac 1st District Engineering Office for the approval of the **Modification** of project under FY 2023 General Appropriation Act (GAA), to wit

As per GAA/Original			As per Modified		
		Projec	t Description		
UACS No. : 31010110099 Project ID: P	3000 00712727LZ				
System Asset Preservat Maintenance -	tion Program - Primary Roads	Preventive 9 - K0162 + 260	Asset Preserva Primary Roads	tion Program - I	e National Road System Preventive Maintenance 9 - K0161 + 963
Type of Work/ Physical Target	Unit Cost (P'000)	Allocation (P'000)	Type of Work/ Physical Target	Unit Cost (P'000)	Allocation (P'000)
CW1 - Preventive Maintenance of Road: Asphalt Overlay / 2.596 Lane Km.	9,437.5963 / Lane Km.	₽ 24,500.00	CW1 - Preventive Maintenance of Road: Asphalt Overlay / 1.416 Lane Km.	17,302.25 99 / Lane Km.	P 24,500.00 M / la -
EAO		₱ 500.00	EAO		₱ 500.00
		P 25,000.00		Total:	P 25,000.00

Justification:

- The decrease of physical target from 2.596 Lane Km. to 1.416 Lane Km. was due to the following:
 - Based on PDE as per approved Program of Works and the updated Detailed Unit Price Analysis. Also, the direct and indirect effects of Oil price increase such as Equipment used in construction affected the change in physical target since their rates depends heavily on Oil products which is volatile in the recent set-up.
 - The station limits were changed to prioritize roads which are in bad condition under ROCOND 2022.
 - The additional scope of works, including primarily reblocking works at segments where these are deemed necessary.

Attached are the following supporting documents.

 Certificate of Reasonableness of Cost Estimate, Certificate of Availability of Funds, Program of Works, Detailed Unit Price Analysis, and Detailed Engineering Design



Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ANTONIO V. MOLANO, JR.

Assistant Secretary for Regional Operations

In NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII

Recommending Approval:

MARIA CATALINA E. CABRAL. Ph.D., CESO I

Undersecretary for Planning and Public-Private Partnership Services

ROBERTO'R. BERNARDO, CESO I

Undersecretary for Regional Operations in NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII

APPROVED/ DISAPPROVED:

Secretary Secretary

2.6 BCL/RRB Project ID: P00712727LZ

> Department of Public Works and Highways Office of the Secretary

WIN3F06833