



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila

MAR 23 2023

MEMORANDUM

FOR : MANUEL M. BONOAN
Secretary
This Department

This refers to the memorandum dated February 17, 2023 of **Regional Director ROSELLER A. TOLENTINO**, DPWH, Region III endorsing the request of **District Engineer EDWARD RICARDO G. RAMOS**, Tarlac 2nd District Engineering Office for the approval of the **Modification** of project under FY 2023 General Appropriation Act (GAA), to wit

As per GAA/Original			As Modified		
Project Description					
UACS No. 310103101071000 Project ID: P00714678LZ ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System- Asset Preservation Program- Preventive Maintenance - Tertiary Roads Tarlac-Zambales Rd - K0115+000 - K0118+000			ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System- Asset Preservation Program- Preventive Maintenance - Tertiary Roads Tarlac-Zambales Rd - K0115+000 - K0116+168		
Type of Work / Physical Target	Unit Cost ('000)	Allocation ('000)	Type of Work / Physical Target	Unit Cost ('000)	Estimated Cost ('000)
CW-1- Preventive Maintenance: Asphalt Overlay /6.0 Lane Km	₱16,083.33333 /Lane Km	₱96,500.00	CW-1- Preventive Maintenance: Asphalt Overlay / 4.672 Lane Km	₱20,654.96575/ Lane Km ₱41.2m/k	₱96,500.00
EAO	-	₱3,500.00	EAO	-	₱3,500.00
Total		₱100,00.00	Total		₱100,000.00
Justification:					
<ul style="list-style-type: none">The released amount is not sufficient to cover the given station limits. Thus, adjustment to the station limit is needed.The target is based on the actual PDE and the current actual market prices. The project includes a 100mm thickness of asphalt overlay with the reblocking of damaged paved roads. (see attached approved POW and plan)Likewise, 8.46 percent (8.46%) of the appropriation was intended for miscellaneous structure (road safety features) (i.e., Reflectorized Thermoplastic Pavement Markings, Solar Studs and Metal Guardrails)					
Attached are the following supporting documents.					
<ul style="list-style-type: none">Certificate of Reasonableness of Cost Estimate, Certificate of Availability of Funds, Program of Works, Detailed Unit Price Analysis, Geotagged Photos, GIS Map, and Detailed Engineering Design					

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.


ANTONIO V. MOLANO, JR.

Assistant Secretary for Operations in NCR,
Regions III, IV-A, IV-B, V, VI, VII and VIII

Recommending Approval:


MARIA CATALINA E. CABRAL, Ph.D., CESO I

Undersecretary for Planning and
Public-Private Partnership Service


ROBERTO R. BERNARDO, CESO I

Undersecretary for Operations in NCR,
Regions III, IV-A, IV-B, V, VI, VII and VIII

APPROVED/DISAPPROVED:


MANUEL M. BONOAN
Secretary

2.6 BCL/RRB

Project ID: **P00714678LZ**

Department of Public Works and Highways
Office of the Secretary



WIN3F06993

AM-0399 111 moli

111
AV-60-202303-0