



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila

22 MAR 2023
MEMORANDUM

FOR : **ROBERTO R. BERNARDO, CESO I**
Undersecretary for Operations in NCR,
Regions III, IV-A, IV-B, V, VI, VII and VIII

This refers to the memorandum dated February 17, 2023 of **Regional Director ROSELLER A. TOLENTINO**, DPWH, Region III endorsing the request of **District Engineer EDWARD RICARDO G. RAMOS**, Tarlac 2nd District Engineering Office for the approval of the **Modification** of project under FY 2023 General Appropriation Act (GAA), to wit

As per GAA/Original			As Modified		
Project Description					
UACS No. 310101100785000 Project ID: P00714620LZ ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Primary Roads Manila North Rd - K0098+(-532) - K0098+000, K0105+555 - K0108+000			ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Primary Roads Manila North Rd - K0098+(-532) – K0098 + (-439), K0098 + (-439) - K0098 + (-071), K0104 + 742 - K0104 + 966, K0104 + 966 – K0105 + 050, K0105 + 583 – K0105 + 838, K0110 + 120 – K0110 + 613, K0110 + 613 – K0110 + 643, K0110 + 643 – K0110 + 956		
Type of Work / Physical Target	Unit Cost ('000)	Allocation ('000)	Type of Work / Physical Target	Unit Cost ('000)	Estimated Cost ('000)
CW-1- Preventive Maintenance of Road: Asphalt Overlay/ 5.992 Lane Km	₱16,104.80641/ Lane Km	₱96,500.00	CW-1- Preventive Maintenance of Road: Asphalt Overlay/ 6.349 Lane Km	₱15,199.244/ Lane Km <i>₱30 M/km.</i>	₱96,500.00
EAO	-	₱3,500.00	EAO	-	₱3,500.00
Total		₱100,000.00	Total		₱100,000.00

Justification:

- The current state of the additional segment on the station limits is in poor condition. Thus, adjustment to the station limits is essential for the segment that needs immediate attention.
- The target is based on the actual PDE and the current actual market prices. The project includes a 80mm thickness of asphalt overlay with the reblocking of damaged paved roads (see attached approved POW and Plan).
- Likewise, 7.40 percent (7.40%) of the appropriations was intended for miscellaneous structure (road safety features) (i.e., Reflectorized Thermoplastic Pavement Markings, Solar LED street lights, Solar Studs, Regulatory Signs and Warning Signs)

Attached are the following supporting documents.

- Certificate of Reasonableness of Cost Estimate, Certificate of Availability of Funds, Program of Works, Detailed Unit Price Analysis, Geotagged Photos, GIS Map, and Detailed Engineering Design

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for the Undersecretary's consideration and approval.


ANTONIO V. MOLANO, JR.

Assistant Secretary for Operations in NCR,
Regions III, IV-A, IV-B, V, VI, VII and VIII

Recommending Approval:


MARIA CATALINA E. CABRAL, Ph.D., CESO I

Undersecretary for Planning and
Public-Private Partnership Services

APPROVED/DISAPPROVED:


ROBERTO R. BERNARDO, CESO I

Undersecretary for Operations in NCR,
Regions III, IV-A, IV-B, V, VI, VII and VIII

2.6 BCL/RRB

Project ID: P00714620LZ