



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
CENTRAL OFFICE  
Manila

22 MAR 2023

MEMORANDUM

FOR : **ROBERTO R. BERNARDO, CESO I**  
Undersecretary for Operations in NCR,  
Regions III, IV-A, IV-B, V, VI, VII and VIII

This refers to the memorandum dated February 17, 2023 of **Regional Director ROSELLER A. TOLENTINO**, DPWH, Region III endorsing the request of **District Engineer EDWARD RICARDO G. RAMOS**, Tarlac 2<sup>nd</sup> District Engineering Office for the approval of the **Modification** of project under FY 2023 General Appropriation Act (GAA), to wit

As per GAA/Original			As Modified		
Project Description					
UACS No. 310103101069000 . Project ID: P00714676LZ  ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System- Asset Preservation Program- Preventive Maintenance - Tertiary Roads  Concepcion - La Paz Rd - K0117+000 - K0117+400, K0118+589 - K0120+407			ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System- Asset Preservation Program- Preventive Maintenance - Tertiary Roads  Concepcion - La Paz Rd - K0117+110.50 - K0117+346, K0117+346 - K0117+675, K0117+675 - K0118+000, K0118+000 - K0118+266, K0118+266 - K0118+589		
Type of Work / Physical Target	Unit Cost ('000)	Allocation ('000)	Type of Work / Physical Target	Unit Cost ('000)	Estimated Cost ('000)
CW-1- Preventive Maintenance: Asphalt Overlay /4.436 Lane Km	₱21,753.83228 /Lane Km	₱96,500.00	CW-1- Preventive Maintenance: Asphalt Overlay / 4.669 Lane Km	₱20,668.23731 /Lane Km ₱41.2 m /k	₱96,500.00
EAO	-	₱3,500.00	EAO	-	₱3,500.00
Total		₱100,00.00	Total		₱100,000.00
Justification:					
<ul style="list-style-type: none"><li>The current state of the gap portion on the station limits is in poor condition. Thus, adjustments to the station limits is essential for the continuity of the projects and to cover the whole segment that needs immediate attention.</li><li>The target is based on the actual PDE and the current actual market prices. The project includes a 70mm thickness of asphalt overlay with reblocking of damaged paved roads. (see attached approved POW and plan)</li><li>Likewise, 8.80 percent (8.80%) of the appropriation was intended for miscellaneous structure (road safety features) (i.e., Reflectorized Thermoplastic Pavement Markings and Solar Studs.</li></ul>					
Attached are the following supporting documents.					
<ul style="list-style-type: none"><li>Certificate of Reasonableness of Cost Estimate, Certificate of Availability of Funds, Program of Works, Detailed Unit Price Analysis, Geotagged Photos, GIS Map, and Detailed Engineering Design</li></ul>					

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for the Undersecretary's consideration and approval.



**ANTONIO V. MOLANO, JR.**

Assistant Secretary for Operations in NCR,  
Regions III, IV-A, IV-B, V, VI, VII and VIII

**Recommending Approval:**



**MARIA CATALINA E. CABRAL, Ph.D., CESO I**

Undersecretary for Planning and  
Public-Private Partnership Services

**APPROVED/DISAPPROVED:**



**ROBERTO R. BERNARDO, CESO I**

Undersecretary for Operations in NCR,  
Regions III, IV-A, IV-B, V, VI, VII and VIII

2.6 BCL/RRB

Project ID: **P00714676LZ**