



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**CENTRAL OFFICE**  
Manila

22 MAR 2023

**MEMORANDUM**

**FOR :** **ROBERTO R. BERNARDO, CESO I**  
Undersecretary for Operations in NCR,  
Regions III, IV-A, IV-B, V, VI, VII and VIII  
This Department

This refers to the memorandum dated February 17, 2023 of **Regional Director ROSELLER A. TOLENTINO**, DPWH, Region III endorsing the request of **District Engineer EDWARD RICARDO G. RAMOS**, Tarlac 2<sup>nd</sup> District Engineering Office for the approval of the **Modification** of project under FY 2023 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310103101070000 Project ID: P00714677LZ					
ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System- Asset Preservation Program- Preventive Maintenance - Tertiary Roads			ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System- Asset Preservation Program- Preventive Maintenance - Tertiary Roads		
Concepcion - La Paz Rd - K0122+000 - K0124+000, K0126+000 - K0127+000			Concepcion - La Paz Rd - K0122+100 - K0124+000, K0126+000 - K0127+700		
Type of Work / Physical Target	Unit Cost ('000)	Allocation ('000)	Type of Work / Physical Target	Unit Cost ('000)	Estimated Cost ('000)
CW-1- Preventive Maintenance: Asphalt Overlay /6.0 Lane Km	₱16,083.333/Lane Km	₱96,500.00	CW-1- Preventive Maintenance: Asphalt Overlay / 5.4 Lane Km	₱17,870.370 /Lane Km ₱ 34.6 m/k	₱96,500.00
EAO	-	₱3,500.00	EAO	-	₱3,500.00
Total		₱100,00.00	Total		₱100,000.00

**Justification:**

- The released amount is not sufficient to cover the given station limits. Thus, adjustment to the station limit is needed.
- The target is based on the actual PDE and the current actual market prices. The project includes a 70mm thickness of asphalt overlay with reblocking of damaged paved roads. (see attached approved POW and plan)
- Likewise, 0.78 percent (0.78%) of the appropriation was intended for miscellaneous structure (road safety features). These include Reflectorized Thermoplastic Pavement Markings.

Attached are the following supporting documents.

- Certificate of Reasonableness of Cost Estimate, Certificate of Availability of Funds, Program of Works, Detailed Unit Price Analysis, Geotagged Photos, GIS Map, and Detailed Engineering Design

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for the Undersecretary's consideration and approval.



**ANTONIO V. MOLANO, JR.**

Assistant Secretary for Operations in NCR,  
Regions III, IV-A, IV-B, V, VI, VII and VIII

**Recommending Approval:**



**MARIA CATALINA E. CABRAL, Ph.D., CESO I**

Undersecretary for Planning and  
Public-Private Partnership Services

**APPROVED/DISAPPROVED:**



**ROBERTO R. BERNARDO, CESO I**

Undersecretary for Operations in NCR,  
Regions III, IV-A, IV-B, V, VI, VII and VIII

2.6 BCL/RRB

Project ID: P00714677LZ