



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Pls return to the Office of A/S
Molano once signed/initialled.
Thank you!

MEMORANDUM

FOR : **ROGER G. MERCADO**
Acting Secretary
This Department

Reference Number: **TI-042**
Project ID: **P00603819LZ**

This pertains to the memorandum of Regional Director **ROSELLER A. TOLENTINO, DPWH – Region III**, dated February 24, 2022, endorsing the memorandum of **District Engineer EDWARD RICARDO G. RAMOS, DPWH – Zambales 1st District Engineering Office**, requesting for the approval of **Modification** of project under FY 2022 DPWH Infrastructure Program based on General Appropriations Act (GAA), R.A. 11639, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310102100920000 Project ID: P00603819LZ					
ORGANIZATION OUTCOME 1: Ensure Safe and Reliable National Road System – Asset Preservation Program – Preventive Maintenance – Secondary Roads			ORGANIZATION OUTCOME 1: Ensure Safe and Reliable National Road System – Asset Preservation Program – Preventive Maintenance – Secondary Roads		
Olongapo-Bugallon Rd – K0219 + 000 – K0220 + 000			Olongapo-Bugallon Rd – K0219 + 230 – K0219 + 740		
Physical Target	Unit Cost P ('000)	Allocation P ('000)	Physical Target	Unit Cost P ('000)	Estimated Cost P ('000)
CW1- Preventive Maintenance of Road: Asphalt Overlay / 2.008 Lane Km	- ₱ 6,349.50/ Lane Km	₱ 12,749.80	CW1- Preventive Maintenance of Road: Asphalt Overlay / 1.02 Lane Km	₱12,499.80/ Lane Km	₱ 12,749.80
ROW – ROW Acquisition	-	-	ROW – ROW Acquisition	-	-
EAO	-	₱ 260.20	EAO	-	₱ 260.20
Total:		₱ 13,010.00	Total:		₱ 13,010.00
Justification:					
<ul style="list-style-type: none">• Correction in station limits. During the ocular inspection and conduct of Preliminary Detailed Engineering, the station limits was changed to prioritize the road section assessed as poor condition wherein immediate construction is required.• Increase of unit cost of bituminous concrete surface wearing course (Item 310(1)c), physical target decreased (see attached DUPA/Canvass).• The derived unit cost was based on the approved DUPA and POW with reference to the corresponding Construction Materials Price Data/Canvass.					

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for Secretary's consideration and approval.

ROBERTO R. BERNARDO

Undersecretary for Regional Operations
In Luzon (except NCR and Region IV-B)

APPROVED/DISAPPROVED:

ROGER G. MERCADO

Acting Secretary

3.4 JML/FDN/JTG/AVM

Department of Public Works and Highways
Office of the Secretary



WIN2F06289