



MAR 30 2023
MEMORANDUM

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila

FOR : **MANUEL M. BONOAN**
Secretary
This Department

This refers to the memorandum dated March 1, 2023 of **Regional Director ROSELLER A. TOLENTINO – DPWH Regional Office III**, endorsing the request of **OIC-District Engineer HERMON G. INES, Zambales 1st DEO** for the approval of **Modification** of the project under the FY 2023 General Appropriations Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310103101223000 Project ID: P00712733LZ					
OO-1: Ensure Safe and Reliable National Road System			OO-1: Ensure Safe and Reliable National Road System		
Asset Preservation – Preventive Maintenance - Tertiary Roads			Asset Preservation – Preventive Maintenance - Tertiary Roads		
Amungan – Palauig – Banlog Road - K0211 + (-473) - K0211 + (-250)			Amungan – Palauig – Banlog Road - K0211 + (-411) - K0211 + (-312.40)		
Type of Work / Physical Target	Unit Cost ('000)	Allocation ('000)	Type of Work / Physical Target	Unit Cost ('000)	Estimated Cost ('000)
CW-1- Preventive Maintenance: Asphalt Overlay / 0.446 Lane Km	₱6,354.60/ Lane km	P2,834.16	CW-1- Preventive Maintenance: Asphalt Overlay/ 0.197 Lane Km	₱14,386.60/ Lane Km ₱28.6m/km	P2,834.16
EAO	-	P57.84	EAO	-	P57.84
Total		P2,892.00	Total		P2,892.00
Justification:					
<ul style="list-style-type: none">Unit price of item 302(2) Emulsified Asphalt and item 310(1)c Bituminous Concrete Surface Wearing Course, Hot laid (50mm thk) increased. The derived unit cost was based on the approved DUPA and POW with reference to the corresponding Construction Materials Price Data/Canvass.Correction in station limits. During the ocular inspection and conduct of Preliminary Detailed Engineering, the station limits was changed to prioritize the road segments with defects wherein immediate construction is required.					
Attached are the following supporting documents.					
<ul style="list-style-type: none">Certificate of Reasonableness of Cost Estimate, Certificate of Availability of Funds, Program of Works, Detailed Unit Price Analysis, Geotagged Photos, GIS Map, and Detailed Engineering Design					

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.


ANTONIO V. MOLANO, JR.

Assistant Secretary for Operations in NCR,
Regions III, IV-A, IV-B, V, VI, VII and VIII

Recommending Approval:


MARIA CATALINA E. CABRAL, Ph.D., CESO I

Undersecretary for Planning and
Public-Private Partnership Services


ROBERTO R. BERNARDO, CESO I

Undersecretary for Operations in NCR,
Regions III, IV-A, IV-B, V, VI, VII and VIII

APPROVED/~~DISAPPROVED~~:


MANUEL M. BONOAN
Secretary

2.6 BCL/RRB

Project ID: P00712733LZ

Department of Public Works and Highways
Office of the Secretary



WIN3F07107