



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila

22 MAR 2023

MEMORANDUM

FOR : **ROBERTO R. BERNARDO, CESO I**
Undersecretary for Operations in NCR,
Regions III, IV-A, IV-B, V, VI, VII and VIII
This Department

This refers to the memorandum dated March 1, 2023 of **Regional Director ROSELLER A. TOLENTINO – DPWH Regional Office III**, endorsing the request of **OIC-District Engineer HERMON G. INES, Zambales 1st DEO** for the approval of **Modification** of the project under the FY 2023 General Appropriations Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310106100934000 Project ID: P00712989LZ.					
OO-1: Ensure Safe and Reliable National Road System			OO-1: Ensure Safe and Reliable National Road System		
Asset Preservation – Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads			Asset Preservation – Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads		
Amungan – Palauig – Banlog Road - K0217 + 457 – K0217 + 520, K0218 + 753 – K0219 + 411			Amungan – Palauig – Banlog Road - K0217 + 457 – K0217 + 520, K0218 + 753 – K0220 + 035.70		
Type of Work / Physical Target	Unit Cost ('000)	Allocation ('000)	Type of Work / Physical Target	Unit Cost ('000)	Estimated Cost ('000)
CW-1-Reconstruction to Concrete Pavement / 2.764 Lane Km	P13,504.783 / Lane km	P37,327.22	CW-1-Reconstruction to Concrete Pavement / 4.007 Lane Km	P9,315.502 / Lane Km <i>₱18.6 m/km</i>	P37,327.22
EAO	-	P761.78	EAO	-	P761.78
Total		P38,089.00	Total		P38,089.00


Justification:

- Correction in station limits. During the ocular inspection and conduct of Preliminary Detailed Engineering, the station limits was changed to prioritize the road section assessed as bad condition such as shoving and raveling wherein immediate construction is required. Physical target increased.
- The derived unit cost was based on the approved DUPA and POW with reference to the corresponding Construction Materials Price Data/Canvass.

Attached are the following supporting documents.

- Certificate of Reasonableness of Cost Estimate, Certificate of Availability of Funds, Program of Works, Detailed Unit Price Analysis, Geotagged Photos, GIS Map, and Detailed Engineering Design

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for the Undersecretary's consideration and approval.



ANTONIO V. MOLANO, JR.

Assistant Secretary for Operations in NCR,
Regions III, IV-A, IV-B, V, VI, VII and VIII

Recommending Approval:



MARIA CATALINA E. CABRAL, Ph.D., CESO I

Undersecretary for Planning and
Public-Private Partnership Service

APPROVED/DISAPPROVED:



ROBERTO R. BERNARDO, CESO I

Undersecretary for Operations in NCR,
Regions III, IV-A, IV-B, V, VI, VII and VIII

2.6 BCL/RRB

Project ID: P00712989LZ

AVA-466 III

11
AV CO-202303-017102