



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila

22 MAR 2023

MEMORANDUM

FOR : **ROBERTO R. BERNARDO, CESO I**
Undersecretary for Operations in NCR,
Regions III, IV-A, IV-B, V, VI, VII and VIII
This Department

This refers to the memorandum dated March 1, 2023 of **Regional Director ROSELLER A. TOLENTINO – DPWH Regional Office III**, endorsing the request of **OIC-District Engineer HERMON G. INES, Zambales 1st DEO** for the approval of **Modification** of the project under the FY 2023 General Appropriations Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310102101296000 Project ID: P00714165LZ					
OO-1: Ensure Safe and Reliable National Road System - Asset Preservation Program – Preventive Maintenance – Secondary Roads			OO-1: Ensure Safe and Reliable National Road System - Asset Preservation Program – Preventive Maintenance- Secondary Roads		
Olongapo-Bugallon Rd K0191+000-K192+000, K0192 + 324.20 – K0192 + 614.4			Olongapo – Bugallon Rd - K0192 + 324.20 – K0193 + 403		
Type of Work / Physical Target	Unit Cost ('000)	Allocation ('000)	Type of Work / Physical Target	Unit Cost ('000)	Estimated Cost ('000)
CW-1- Preventive Maintenance: Asphalt Overlay / 2.58 Lane Km	₱11,179.20/ Lane Km	P28,842.35	CW-1- Preventive Maintenance: Asphalt Overlay / 2.16 Lane Km	₱13,352.94/ Lane Km	P28,842.35
EAO	-	P588.62	EAO	-	P588.62
Total		P29,431.00	Total		P29,431.00
Justification:					
<ul style="list-style-type: none">Unit price of item 302(2) Emulsified Asphalt and item 310(1)c Bituminous Concrete Surface Wearing Course, Hot laid (50mm thk) increased. Thus, physical target is decreased. The derived unit cost was based on the approved DUPA and POW with reference to the corresponding Construction Materials Price Data/Canvass.Correction in station limits. During the ocular inspection and conduct of Preliminary Detailed Engineering, the station limits was changed because it overlapped with another project.					
Attached are the following supporting documents.					
<ul style="list-style-type: none">Certificate of Reasonableness of Cost Estimate, Certificate of Availability of Funds, Program of Works, Detailed Unit Price Analysis, Geotagged Photos, GIS Map, and Detailed Engineering Design					


ANTONIO V. MOLANO, JR.

of

MARIA CATALINA E. CABRAL, Ph.D., CESO I

Ph.D., CESO I

ROBERTO R. BERNARDO, CESO I

 **ROBERTO R. BERRIOS**
Undersecretary for
Regions III, IV-A, IV-B

Project ID: P00714165LZ