



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**CENTRAL OFFICE**  
Manila

24 MAR 2023

**MEMORANDUM**

**FOR :** **ROBERTO R. BERNARDO, CESO I**  
Undersecretary for Operations in NCR,  
Regions III, IV-A, IV-B, V, VI, VII and VIII  
This Department

This refers to the memorandum dated February 9, 2023 of **Regional Director ROSELLER A. TOLENTINO – DPWH Regional Office III** endorsing the request of **District Engineer ROSBE S. DIZON, Zambales 2nd District Engineering Office** for the approval of **Modification** of the project under the FY 2023 General Appropriations Act (GAA), to wit;

<i>As per GAA/Original</i>			<i>As Modified</i>		
<b>Project Description</b>					
<b>UACS No. 310209100421000</b> <b>Project ID: P00714798LZ</b> ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Network Development Program- Off-Carriageway Improvement - Tertiary Roads San Marcelino-Nagbayto Rd - K0151+(-999) - K0151 + (921.50), K0151 + 040 - K0152 + 180, K0151 + 040 - K0152 + 180			ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Network Development Program- Off-Carriageway Improvement - Tertiary Roads San Marcelino-Nagbayto Road - K0151+(-999) - K0151 + (921.50), K0151 + 040 - K0152 + 180		
Type of Work / Physical Target	Unit Cost ('000)	Allocation ('000)	Type of Work / Physical Target	Unit Cost ('000)	Estimated Cost ('000)
CW-1 Off-Carriageway Improvement: Paving of Shoulders <b>6083.87</b> Sq.m	<b>₱ 2.577 /</b> Sq.m.	₱ 15,680.00	CW-1 Off-Carriageway Improvement: Paving of Shoulders <b>6372</b> Sq.m.	<b>₱-2.461/</b> Sq. m	₱ 15,680.00
EAO	-	₱-320.00	EAO	-	₱-320.00
<b>Total</b>		<b>₱ 16,000.00</b>	<b>Total</b>		<b>₱ 16,000.00</b>

**Justification:**

- Deletion of extra Station Limits K0151 + 040 - K0152 + 180 due to typo error / duplication of the said station limits. (San Marcelino-Nagbayto Road - K0151+ (-999) - K0151 + (921.50), K0151 + 040 - K0152 + 180, K0151 + 040 - K0152 + 180.
- Increase in target based on Approved Detailed Engineering Design and Program of Works. Final approved DED and POW consist of Off-Carriageway Improvement: Paving of Shoulders (2360 l.m. x 0.23m thk. x 2.7m width).
- Furthermore, prevailing prices of materials given on the 4th quarter CMPD of CY 2022, labor rates as of December 2022, Equipment Rental Rate affected by fuel price increase were also considered in the Approved Program of Works.

Attached are the following supporting documents.

- Certificate of Reasonableness of Cost Estimate, Certificate of Availability of Funds, Program of Works, Detailed Unit Price Analysis, Geotagged Photos, and Detailed Engineering Design

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

**ANTONIO V. MOLANO, JR.**

- Assistant Secretary for Operations in NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII

**Recommending Approval:**

**MARIA CATALINA E. CABRAL, Ph.D., CESO I**

Undersecretary for Planning and Public-Private Partnership Service

**APPROVED/DISAPPROVED:**

**ROBERTO R. BERNARDO, CESO I**

Undersecretary for Operations in NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII

2.6 BCL/RRB

Project ID: P00714798LZ



101-30-1-2023-000000