



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**CENTRAL OFFICE**  
Manila

APR 04 2023  
**MEMORANDUM**


**FOR : MANUEL M. BONGAN**  
Secretary  
This Department

This refers to the memorandum dated February 9, 2023 of **Regional Director ROSELLER A. TOLENTINO – DPWH Regional Office III** endorsing the request of **District Engineer ROSBE S. DIZON, Zambales 2nd District Engineering Office** for the approval of **Modification** of the project under the FY 2023 General Appropriations Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310108101508000 Project ID: P00714723LZ ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System- Asset Preservation Program- Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads Olongapo - Bugallon Road, Kalaklan Olongapo, City Zambales			ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System- Asset Preservation Program-Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads Olongapo - Bugallon Road (OBR), Kalaklan K0128+860 - K0128+980, K0129+060 - K0129+160		
Type of Work / Physical Target	Unit Cost ('000)	Allocation ('000)	Type of Work / Physical Target	Unit Cost ('000)	Estimated Cost ('000)
CW-1 Construction of Road Slope Protection Structure 2777.78 Sq.m.	₱ 17.63998589 / Sq.m.	₱ 49,000.00	CW-1 Construction of Road Slope Protection Structure 540.00 Sq.m..	₱90.74074074/ Sq. m	₱ 49,000.00
EAO	-	₱1,000.00	EAO	-	₱1,000.00
Total		₱ 50,000.00	Total		₱ 50,000.00
Justification:					
<ul style="list-style-type: none"><li>Change in title from Olongapo - Bugallon Road, Kalaklan Olongapo, City Zambales to Olongapo - Bugallon Road, Kalaklan K0128+860 - K0128+980, K0129+060 - K0129+160. Station limits were identified per actual survey and site validation conducted.</li><li>Decrease in physical target based on final approved DED and POW consist of Steel Sheet Pile Slope Protection (12m,Type III). Additional scope of works; Construction of Drainage Structure along Road (84 l.m. Structured Wall Pipe (High Density Polyethylene) 12000mm dia. with manhole every 10m, including Cross Drain (16m x 1200mm dia) and Metal Guardrail (180lm).</li><li>Furthermore, prevailing prices of materials given on the 4th quarter CMPD of CY 2022, labor rates as of December 2022, Equipment Rental Rate affected by fuel price Increase were also considered in the Approved Program of Works.</li></ul>					
Attached are the following supporting documents.					
<ul style="list-style-type: none"><li>Certificate of Reasonableness of Cost Estimate, Certificate of Availability of Funds, Program of Works, Detailed Unit Price Analysis, Geotagged Photos, and Detailed Engineering Design</li></ul>					



Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

  
**ANTONIO V. MOLANO, JR.**

Assistant Secretary for Operations in NCR,  
Regions III, IV-A, IV-B, V, VI, VII and VIII

**Recommending Approval:**


  
**MARIA CATALINA E. CABRAL, Ph.D., CESO I**

Undersecretary for Planning and  
Public-Private Partnership Service

  
**ROBERTO R. BERNARDO, CESO I**

Undersecretary for Operations in NCR,  
Regions III, IV-A, IV-B, V, VI, VII and VIII

**APPROVED/DISAPPROVED:**

  
**MANUEL M. BONUAN**

Secretary

Department of Public Works and Highways  
Office of the Secretary



WIN3F07158

2.6 BCL/RRB

Project ID: P00714723LZ