



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila

MEMORANDUM

FOR : ROBERTO R. BERNARDO, CESO I
Undersecretary for Operations in NCR,
Regions III, IV-A, IV-B, V, VI, VII and VIII

This refers to the memorandum dated May 8, 2023 of **Regional Director ROSELLER A. TOLENTINO – DPWH Regional Office III**, endorsing the request of District Engineer **RUBEN S. SANTOS, JR. – DPWH Bulacan Sub DEO**, for the approval of **Modification** of the project under the FY 2023 General Appropriations Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 320101109845000 Project ID: P00727401LZ					
ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems			ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems		
Construction of Flood Control Structure along Mag-asawang Sapa Creek, Phase 3 , San Ildefonso, Bulacan			Construction of Flood Control Structure along Mag-asawang Sapa Creek, Phase 4 , San Ildefonso, Bulacan		
Type of Work / Physical Target	Unit Cost (P'000)	Allocation (P'000)	Type of Work / Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1 – Construction of Flood Mitigation Structure/ 225.6 Lineal meters	P217.1985 816/ Lineal meter	P49,000.00	CW1 – Construction of Flood Mitigation Structure/ 222 Lineal meters	P220.720 7207/ Lineal meter	P49,000.00
EAO		P1,000.00	EAO		P1,000.00
Total		P50,000.00	Total		P50,000.00
Justification: <i>Use of steel sheet piles,</i>					
<ul style="list-style-type: none">Modification of project title from Phase 3 to Phase 4. Redundancy of project title occurs, there is another project with the same title as per General Appropriations Act 2023The physical target on General Appropriations Act 2023 is 225.6 lineal meters, it should be 222 lineal meters as per approved Plan and Program of Works.The unit cost has increased based on the approved DED in consideration of the approved 4th Quarter of 2022 Construction Materials Price Data (CMPD). said estimates were considered reasonable per approved POW/DUPA.					
Attached are the following supporting documents.					
<ul style="list-style-type: none">Certificate of Reasonableness of Cost Estimate, Certificate of Availability of Funds, Program of Works, Detailed Unit Price Analysis, Geotagged Photos, GIS Map, and Detailed Engineering Design					

an


Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for the Undersecretary's consideration and approval.


ERIC A. AYAPANA

Assistant Secretary for Operations in NCR,
Regions III, IV-A, IV-B, V, VI, VII and VIII

Recommending Approval:


subject to further cost verification.


MARIA CATALINA E. CABRAL, Ph.D., CESO I
Undersecretary for Planning and
Public-Private Partnership Services

APPROVED/DISAPPROVED:

ROBERTO R. BERNARDO, CESO I
Undersecretary for Operations in NCR,
Regions III, IV-A, IV-B, V, VI, VII and VIII

By the Authority of the Undersecretary:


ERIC A. AYAPANA
Assistant Secretary

6/27