



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA



August 27, 2020

MEMORANDUM

TO : OIC - Regional Director LORETA M. MALALUAN
Regional Office No. II
Tuguegarao City, Cagayan

ATTENTION : District Engineer ROMMEL E. FABI
Batanes DEO

Transmitted herewith is the **duly approved** Request for Modification for the project under FY 2020 General Appropriation Act (GAA), viz:

Date Approved	As per GAA/Original		Project Description	As Modified
August 26, 2020	1. Basco-Mahatao-Ivana-Uyugan-Imnajbu Rd - K0002 + 265 - K0002 + 501, K0002 + 508 - K0002 + 915, K0002 + 921 - K0003 + 223		Basco-Mahatao-Ivana-Uyugan-Imnajbu Rd - K0002 + 514 - K0002 + 771	
	CW-1 Off-Carriageway Improvement: Shoulder Paving / Construction / 1,603.00 Sq. M.	14,176,680	CW-1 Off-Carriageway Improvement: Shoulder Paving / Construction / 210.00 Sq. M.	1,854,266.13
	-	-	CW-2 Construction of Road Slope Protection / 627.00 Sq. M.	12,322,413.87
	EAO	289,320	EAO	289,320
	Total	14,466,000	Total	14,466,000

In this regard, please be reminded that a **project can only be modified once** as prescribed under the FY 2020 GAA, and all approved modifications **shall be posted in the DPWH website within five (5) days from receipt thereof**. Failure to comply with this requirement shall be meted with appropriate sanctions.

Please be guided accordingly.

RAFAEL C. YABUT

Senior Undersecretary
Undersecretary for Regional Operations
Regions I, II, III, IV-A, V and CAR

Cc: **Undersecretary MARIA CATALINA E. CABRAL, Ph.D.**, Planning Service and PPP
Assistant Secretary EUGENIO R. PIPO, JR., Regional Operations in Regions I, II, III, IV-A, V and CAR



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

AUG 26 2020

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary

Respectfully forwarded is the memorandum dated June 15, 2020 of OIC - Regional Director **LORETA M. MALALUAN**, **DPWH-REGION II**, endorsing the request of District Engineer **ROMMEL E. FABI**, **Batanes DEO** for the **modification** of project under the FY 2020 GAA, to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310209100200000 Project ID: P00400787LZ					
OO1: Ensure Safe and Reliable National Road System					
Network Development - Off-Carriageway Improvement - Tertiary Roads					
Basco-Mahatao-Ivana-Uyugan-Imnajbu Rd - K0002 + 265 - K0002 + 501, K0002 + 508 - K0002 + 915, K0002 + 921 - K0003 + 223					
Physical Target	Unit Cost	Allocation (P)	Physical Target	Unit Cost	Estimated Cost
CW-1 Off-Carriageway Improvement: Shoulder Paving / Construction / 1,603.00 Sq. M.	₱ 8,843.84 / Square meter	₱ 14,176,680	CW-1 Off-Carriageway Improvement: Shoulder Paving / Construction / 210.00 Sq. M.	₱ 8,829.84 / Square meter	₱ 1,854,266.13
-	-	-	CW-2 Construction of Road Slope Protection / 627.00 Sq. M.	₱ 19,652.97 / Square Meter	₱ 12,322,413.87
EAO	-	₱ 289,320	EAO	-	₱ 289,320
Total:		₱ 14,466,000	Total:		₱ 14,466,000
Justification:					
- Decrease in physical target from 1,605 square meters to 210 square meters in view of the need to consider construction of slope protection since the project location is along the coastal road which needs protection from the impact of tidal waves during inclement weather condition as previously experienced thereby the inclusion of additional project component (CW-2) Construction of Road Slope Protection of 627.00 square meters. - The decrease in physical target translates to change in station limits.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended. *subject to RO Certificate on feasibility of work on CW-2.*

RAFAEL YABUT

Senior Undersecretary
Undersecretary for Operations
in Regions I, II, III, IV-A, V and CAR

APPROVED/DISAPPROVED:

[Signature]

MARK A. VILLAR
Secretary

2.1 ETP/MLS

Department of Public Works and Highways
Office of the Secretary



WINOC04030