



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

March 9, 2023

MEMORANDUM

FOR : **EUGENIO R. PIPO, JR.**
Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII
This Department

This refers to the memorandum dated 1 March 2023 of **DPWH Region II OIC-Assistant Regional Director EDITHA R. BABARAN**, endorsing the request of **OIC-District Engineer ARNOLD A. SABUG**, Quirino District Engineering Office, for the **modification** of the project under FY 2023 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310203100674000 Project ID: P00713877LZ			OO1: Ensure Safe and Reliable National Road System - Network Development - Road Widening - Tertiary Roads		
OO1: Ensure Safe and Reliable National Road System - Network Development - Road Widening - Tertiary Roads			OO1: Ensure Safe and Reliable National Road System - Network Development - Road Widening - Tertiary Roads		
Jct Abbag-Nagtipunan-Nueva Vizcaya Rd via Dupax – K0397 + 766 - K0398 + 600			Jct Abbag-Nagtipunan-Nueva Vizcaya Rd via Dupax – K0396 + 084 – K0397 + 436, K0397 + 766 - K0398 + 600		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Road Widening/ 1.340 lane-km	₱ 73,134,328.35/ lane-km	₱ 98,000,000.00	CW1- Road Widening/ 4.082 lane-km	₱ 24,007,839.29/ lane-km	₱ 98,000,000.00
EAO	–	₱ 2,000,000.00	EAO	₱ 48 M / km	₱ 2,000,000.00
Total:		₱ 100,000,000.00	Total:		₱ 100,000,000.00


Justification:

Increase in physical target/decrease in unit cost of CW1 - Road Widening due to the following:

- The released allocation is more than enough to complete the proposed original length, thus, the increase in the physical target to maximize the utilization of allotment.
- The proximity of the project site to the quarry site resulted to the free hauling cost of aggregates, thus, contributed to the decrease in the unit cost.

Attached are the following supporting documents: Annexure A to Modification Request Form, GIS Map of the Proposed Project Work Location, Certificate of Availability of Funds (CAF), BP Form 202, Certificate of Reasonableness of Estimate, Certification of "No Overlapping" and "Not Within Warranty Period", Geotagged Photographs, Annexes 1-5 for Road Slip and Landslides, Approved Program of Works (POW) with Detailed Unit Price Analysis (DUPA), and Approved Detailed Engineering Design (DED) and Straight Line Diagram.

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.


ADOR G. CANLAS

Assistant Secretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

RECOMMENDING APPROVAL:


MARIA CATALINA E. CABRAL, Ph.D., CESO I

Undersecretary for Planning and Public-Private Partnership Services

APPROVED / ~~DISAPPROVED~~:


EUGENIO R. PIRO, JR.
Undersecretary for Regional Operations
in CAR, Regions I, II, IX, ~~X~~, XI, XII, and XIII



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

March 22, 2023

MEMORANDUM

TO : **REYNALDO C. ALCONCEL**
OIC-Regional Director
DPWH-Region II
Tuguegarao City, Cagayan

ATTENTION : **ARNOLD A. SABUG**
OIC-District Engineer
Quirino District Engineering Office
Cabarroguis, Quirino

 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS REGIONAL OFFICE II RECORDS MANAGEMENT SECTION	RECEIVED
Reference No	880-5361
Date/Time	MAR 29 2023
Received by	<i>[Signature]</i>

Transmitted herewith is the **APPROVED** request for the **modification** of hereunder stated project:

1. OO1: Ensure Safe and Reliable National Road System - Network Development
- Road Widening - Tertiary Roads Jct Abbag-Nagtipunan-Nueva Vizcaya Rd
via Dupax – **K0396 + 084 – K0397 + 436**, K0397 + 766 - K0398 + 600 - -
- **₱ 100,000,000.00**

Please be reminded that all approved modifications **shall be posted in the DPWH website within five (5) days** from its approval. Failure to comply with this requirement shall be dealt with accordingly.

ADOR G. CANLAS

Assistant Secretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

2.3 mksa/AVS/AGC/ERP